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CQC  Contractor Quality Control  
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1. DASHBOARD - INTRODUCTION AND SUMMARY 
Monthly Report No.26 covers activities accomplished during the month of July 2015 and previews activities 

anticipated during the next month, August 2015. 

1.1 Purpose and Background 
The USAID West Bank and Gaza Infrastructure Needs Program II (INP II) is designed to support U.S. 

Government efforts with the peace process by improving Palestinian access to basic infrastructure and 

services throughout the West Bank, and if conditions and funding permit, in Gaza. 

Infrastructure in the West Bank and Gaza suffers from years of neglect and lack of investment. The USAID 

Mission INP II focuses on the rehabilitation and construction of roads, schools, water, and wastewater 

projects. The USAID objective is to help the Palestinian economy by improving Palestinian access to basic 

infrastructure and services. 

1.2 Objectives of Task Order 00006 
The objective of this Task Order is to develop, rehabilitate and improve an existing well at Qabatiya and to 

install and equip that well with a new pump and appurtenant equipment. The Task Order also includes 

construction of a conveyance system that will connect the Qabatiya Well to Al-Zababdeh junction. 

1.3 Work/Activity Status  
The percent complete, Start and Finish information for each major component is shown on the following 

table. 

Activity Name 
Percent 

Complete 

Planned Start 

Actual Start 

Planned Finish 

Actual Finish 

Preconstruction Coordination with 

PWA 
100% 

14 May 2013 

14 May 2013 

18 June 2013 

18 June 2013 

Mobilization 100% 
14 May 2013 

14 May 2013 

25 June 2013 

25 June 2013 

Submittals 66% 
14 May 2013 

14 May 2013 

15 January 2016 

TBD 

Procurement and Delivery 35% 
26 August 2013 

26 August 2013 

24 December2015 

TBD 

Construction Phase 15.21% 
19 June 2013 

19 June 2013 

31 January 2016 

TBD 

Post Construction Phase 0% 
15 January 2016 

TBD 

3 February 2016 

TBD 
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1.4 Key Information 
Contract Number:    AID-294-I-00-12-00001 

Task Order Number:     AID-294-TO-13-00006 

Notice to Proceed:    14 May 2013 

Project Original Duration:                                                  550 Days 

Project Original Completion Date:                                  14 November 2014 

BOQ Item Original Amount:                                              $6,858,760.00 

Day Work Original Amount:                                               $850,000.00 

Contract Value:                                   $ 7,708,760.00 

Project Modified Duration:   999 Days 

Project Modified Completion Date:                                  03 February 2016 

BOQ Item Modified Amount:    $ 10,705,504.02 

Day Work Modified Amount:   $ 4,490.98 

2. PROJECT ADMINISTRATION 
This Task Order is one of several task orders through which the USAID West Bank and Gaza Infrastructure 

Needs Program II (INP II) that is designed to improve Palestinian access to basic infrastructure and services 

throughout the West Bank. Some activities detailed in this report share a common base with the overall 

project or other Task Orders.  

2.1. Submission of Most Recent Monthly Report 
This document is the twenty-sixth in a series of Monthly Reports to be prepared by CDM Smith providing a 

summary of key project activities during consecutive monthly reporting periods.  

2.2. Submission of Most Recent Invoices  
The CDM Smith team is preparing invoice No. 9. The following table is a summary of the current invoice 

status.  

New BOQ Amount  $10,705,504.02 

New Day Works  $4,490.98 

Amount Obligated    $10,709,995.00 

Variation Orders/ Modification Amount $3,846,744.02 

Task Order Amount ( BOQ +DW) $10,709,995.00 

Most Recent Invoice  $246,975.61  

Invoiced to Date  $1,715,711.99 
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2.3. Staff Information  
At the end of this reporting period, 31

st
 July 2015, 15 team members are working on the overall project and 

other Task Orders in the West Bank. Following are some key Task Order and support staff for the project: 

Anthony Mirabella  VP and IQC Manager  
Amy O’Connell  Civil Engineer/Contract Specialist 
Kevin P. Connors Senior Project Manager  
Ghassan Thaher   Task Order Manager - Key Personnel 
Abdel Rahman Bakeer Safety and Environmental – Key Personnel 
Talal Mahasin   QA/QC Manager – Key Personnel 
Abed Ahmad                 Office Assistant/CMC Office Al-Zababdeh 
Yazan Meqbel                      Project Engineer 
Tamadour Abu AL Rub Document Control Officer  
Mousa Anbar   Finance and Administration Manager  
Renad Nafee          Finance Assistant Manager  
Hiba Othman   Admin Assistant  
Anas Abu Sneineh  Security and Logistic Manager  
Murad Abu Nasrah Office Assistant  
Ali Odeh   Project Engineer (Scheduler and Controller)  
 
 

 The following specialty staff from CDM Smith is still supporting the project activities from CDM Smith home 

offices in USA and spent a significant time during the reporting period in the West Bank: 

 Mr. Tony Mirabella who serves as IQC Manager for the overall project and is a Senior 

Vice President of CDM Smith. Mr. Mirabella communicates with the West Bank team 

on daily basis. Mr. Mirabella is following all work activities that take place at this 

project in communicating via emails and daily phone calls.  

  Ms. Amy O’Connell Civil and Environmental Engineer of CDM Smith Mobilized to the 

West Bank to join CDM Smith team to support and expedite the engineering analysis 

and pricing the variation orders and helping in preparing the procurement 

documents for the project. Ms. O’Connell continued coordinating with West Bank 

Staff.  

 Mr. Kevin P. Connors who serves as a Senior Project Manager is communicating with 

West Bank Team to be updated for ongoing progress of Qabatiya Project. Moreover, 

Mr. Connors is directly involved in finalizing and evaluating all variation orders and 

modification # 1 received for the project. Mr. Connors visited West Bank on July 8, 

2015 and left on July 11, 2015. 

  An agreement was signed between CDM Smith and a local electro-mechanical office 

to support the team in electrical activities.  

 

3. ACCOMPLISHMENTS 
Following is a summary of significant meetings, correspondence and submittals within this reporting period.   

3.1. Accomplishments 
Following are key accomplishments for the reporting period.  
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3.1.1. General, Overall and Project Wide 
During this reporting period the concrete surface preparation works for the internal and 

external walls of the balance tank and the baffle walls are continued for both western and 

eastern compartments. The performed water tightness test of the balance tank eastern 

compartment was completed, and for the western compartment is in progress and finishing 

works of the metal works of the BT are ongoing. The construction works for the walls, roof slab 

and the parapet of the chlorination building are ready and finishing works for the living quarter 

are ongoing.  

Construction submittals continued during this reporting period. Some of the main construction 

submittals during this reporting period are listed hereunder and included in the attached 

updated submittal log. 

 

3.1.2.  Submittals for Task Order 00006 
A summary of significant submittals follows, however a table covering all submittals for the reporting period 

is included in the Appendix:  

 Completion of the pre-construction submittals. 

 Continue of the following construction submittals: 

 

 Monthly QA/QC and Safety Plans Updates for June 2015; 

 Volume 2 of 2: Preliminary O&M Manual for Qabatiya Conveyance System (Electro Magnetic 

Flow Meter) - resubmittal; 

 Monthly update for Environmental Monitoring and Mitigation Plan for June 2015; 

 Process Control and Instrumentation System's Supplier & Electrical Calculations & Protection 

Designer; 

 Mechanical Shop Drawings for Scupper Drain at the Disinfection Building; 

 Structural shop drawing for electrical manholes; 

 Shop Drawings for Variable Frequency Drive (VFD) for the Booster Pumps; 

 Test report on concrete compressive strength for the slab-on-grade for the disinfection 

building - (07-day result). Ref: M/1506/365; 

 Combination Air Valve  (25 mm– D-040-C – PN16) for the balance tank; 

 Electronic Gauge Pressure Transmitter: 

 Submersible Transducer Type Level Measurement; 

 Excavation plan for electrical metering building - retracted; 

 Structural and architectural shop drawings for electrical control building; 

 Pressure Gauges for Qabatiya Pump Station; 

 Electric Motors for the Booster Pumps (modified ratings and vibration transmitter); 

 Shop drawing for structural details of transformer pad; 

 PVC Monitoring (Access) Pipes for Qabatiya Well Site; 

 PVC Monitoring (Access) Pipes for Qabatiya Well Site – Alternative Source; 

 Updated CPM Schedule till 30 June 2015; 

 Shop drawing for structural details of water metering pad; 

 Electrical Shop Drawing for Electrical and Control Building - Electrical Plans; 

 Shop drawing for septic system covers – embossed lettering; 

 Excavation Plan at the Well Site for: Buildings (Electrical Metering & Electrical Control), 

Mechanical ( Yard Piping and Manholes), Electrical Works (Duct banks and Manholes); 

 Automatic Air Release Valve for High-Pressure Systems ( A.R.I. S-015); 
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 VALTORC Ball Valves at Qabatiya Pump Station (1/2”, ¾”, 1”, 2” & 8”); 

 Process Control & Instrumentation Systems (PCIS) -  Pre-submittal Conference – Day 1; 

 Paddle Flow Switch; 

 Test report on concrete compressive strength for the external walls of the chlorination 

building - (07-day result). Ref: M/1507/62; 

 Test report on concrete compressive strength for the elevated slab of chlorination building - 

(07-day result). Ref: M/1507/135; 

 Test report on concrete compressive strength for the parapet walls of chlorination building - 

(07-day result). Ref: M/1507/188; 

 Test report on concrete compressive strength for the slab-on-grade for the disinfection 

building - (28-day result). Ref: M/1507/365a; 

 Architectural Shop Drawings for the Disinfection Building; 

 Plastic Ball Valves; 

 Ceramic tile (floor & wall) for disinfection building - sample; 

 Ultrasonic controllers & transducers for chlorination tank; 

 Shop drawing for structural details of booster station - resubmittal; 

 Details of the washout outfalls on the conveyance system - resubmittal; 

 Fire Alarm System Devices - resubmittal; 

 Structural Shop Drawing for Electrical Metering Building- resubmission; 

 Electrical Metering Building (large)Earthing System / Partial - resubmission; 

 

3.2. Labor and Equipment 
3.2.1. Geo MIS  
All Implementing Partners working for the West Bank and Gaza Mission track and record labor (work force) 

data relative to employment of Palestinian people. The Geo MIS system includes assignment of a job 

classification to each worker and summation of Job Days for each classification on the project. The following 

table includes the Geo MIS data recorded and submitted to the Mission relative to the reporting period.  

The total cumulative generated Man-Days previously 10744.51 

The total cumulative generated Man-Days current period 377.375 

The total cumulative generated Man-Days up to date are 11121.885 

Female employment generated previously 531.75 

Female employment generated current period 20.375 

Female employment generated up to date is 552.125 

The total cumulative previously 11276.26 

The total cumulative current period 397.75 

The total cumulative up to date is 11674.01 

3.2.2. Project Beneficiaries  
Total number of Beneficiaries is 78,140: 
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 Number of Male Beneficiaries  41,623  Male = 50.79%    

 Number of Female Beneficiaries  40,328  Female = 49.21%  

 Male Beneficiaries to Age 17  19,663  47.24%    

 Female Beneficiaries to Age 17  19,051  47.24%    

 Male Beneficiaries 18 to 25  6,568  15.78%    

 Female Beneficiaries 18 to 25  6,364  15.78%    

 Male Beneficiaries 26 and older  15,392  36.98%    

 Female Beneficiaries 26 and older  14,913  36.98%   

3.2.3. Equipment  

Equipment List used during the reporting period is attached in the Appendix. 
3.3. Meetings and Correspondence with USAID 

  No CO meeting was conducted for this reporting period. 

3.4. Meetings and Correspondence with CMC and Subcontractors 
 

 Monday – July 06, 2015 – Technical coordination meeting with BV in the presence of ABC – 

outstanding BoQ items. 

 Tuesday – July 07, 2015 – Technical coordination meeting with BV to discuss VOR’s with BV & 

USAID. 

 Thursday – July 09, 2015- Pre-submittal conference –Day 1 for PCIS held at CDM Smith’s 

Ramallah Office in the presence of BV and IC System. 

 Monday – July 27, 2015 - Technical coordination meeting between BV, CDM Smith in the presence 

of ABC to discuss some outstanding pending quantities.  

 Thursday – July 30, 2015 – Bi-weekly meeting #36 held at BV’s primary field office in the presence 

of ABC and WBWD.  

3.5. Procurement/Subcontract Actions 
 The subcontract that has been awarded to Site Group Company for the development of Qabatiya 

Well has kept open until the delivery of the Well Pump where Site Group shall be responsible for 

fishing of the missing pump and the installation of the Well Pump upon delivery of the pump by the 

pump supplier.  The second subcontract   to Arab Brothers Contracting Co. for the installation of the 

conveyance system and construct all civil, mechanical and electrical works related to Qabatiya Well 

Site has been amended to include the VO’s received from USAID. 

 A   subcontract has been awarded to MOREX 71 LTD. – Institute for Non-Destructive Testing to do all 
the required Radiographic testing for this project.   

 Purchase Orders was issued for the well pumping system, the transformer, Booster pumps VFDs, 
Medium Voltage Switchgear, column pipes, control valves and will be issued soon for the remaining 
major electrical/ mechanical equipment after finalizing the required submittals and getting the 
required approvals.  
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3.6. Quality Control  
The Quality Control Manager prepared updated monthly submittal register log and Quality Control Plan. He 

also worked with Subcontractors to review and prepare subcontractors’ QC plans. Request for Information 

log is also prepared. Please see the attached updated logs. 

During the reporting period the CDM Smith’s Quality Control Manager made sure that all concrete delivered 

to the construction site (for the construction of the walls, elevated slab and parapet walls for the 

chlorination building) is in full compliance with contract’s documents and specifications.  

During this reporting period – on July 25, 2015- CDM Smith’s QC/QA Manager coordinated a site visit by HC 

lab technician to Zakarneh Batch Plant to collect the required material in preparation to perform the 

concrete mix design for this plant. 

Moreover; CDM Smith’s QC/QA Manager coordinated a site visit by HC lab technician (on July 29, 2015) to 

collect the required concrete samples and perform the required tests for the concrete used for plastering 

works  for the internal walls of the chlorination building. 

The water tightness of the balance tank – eastern compartment was closely followed up by CDM Smith’s 

QC/QA in full coordination and cooperation of BV’s engineers. All repair materials used were as specified 

and the repairing works were performed by qualified technicians. The test was passed and the same 

procedure is being followed to perform the same test for the balance tank – western compartment.  

Moreover, the CDM Smith’s Quality Control Manager continued follow up inspection requests procedures 

and made sure that the three-phase inspection as well as the MRR (material receiving report) is being 

successfully implemented. 

In addition to that, CDM Smith’s Quality Control Manager made sure that all materials and material’s 

sample delivered and /or submitted to CMC are in line with Contract’s documents and specifications. 

 

3.7. Safety 
Considering all activities that took place during this report period, the task order has not experienced any 

serious safety issues. CDM Smith as well as USAID and B&V objective is to implement a Health and Safety 

Program that will reduce the number of injuries, exposures, and illnesses to an absolute minimum. Our mutual 

goal is ZERO accidents, exposures, and injuries. 

Despite of Qabatiya well site is a restricted area it has various construction activities such as excavation for 

buildings and implementation of electrical and mechanical utilities, therefore under this challenging condition 

CDM Smith and subcontractor have organized the site to comply with safety procedure and create safely work 

environment .  

During Ramadan all works that had been achieved at night were achieved smoothly in safe manner and 

according to the approved Safety Plan. 

CDM smith’s safety Engineer conducted Toolbox meeting in July 23, 2015 in order to update for labors the 

safe procedure after Ramadan month as the working hours are increased and the weather conditions are 

changed.   

CDM smith’s safety Engineer confirmed to the labors the important of working when they are not tired and 

how they act once they are feeling fatigue during the hot weather. 

CDM smith and subcontractor ABC implemented steel scaffolding prior to start plastering activities at lining 

quarter building it was noticed that this procedure is make the work activities easier and safer for all team 

works. 
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CDM smith and subcontractor ABC were hiring three labors for housekeeping activities on daily basis as 

Qabatiya well site is a restricted area and constructed of the buildings were increased the challenges of 

organized the site to comply with safety precautions. 

CDM smith’s safety Engineer conducted Toolbox meeting in July 29, 2015 updated the labors for the ways of 

using the safety tools as well as the ladders, scaffoldings and the important of continues housekeeping at the 

site. Lesson Learned had discussed during the meeting and general safety issues. 

  

Lesson Learned? 

The prospect of getting into an accident is something no one likes to think about. From time to time again we 

hear our managers, supervisors or co-workers telling us to be careful, work safely and use personal protective 

equipment. Yet, do we really listen? We hear the words, but do we really believe we'll be the one who will 

have an accident? 

There are those who take the safety message at work seriously, and those who do not. Safe work procedures 

have a purpose. Experience tells us that if we do things right, we'll complete our work correctly and safely. 

When personal protective equipment (PPE) is provided, this is also for good reason. PPE prevents or 

minimizes injury or illness to the user. 

Sometimes accidents happen when you least expect them. The following provides this, along with a reminder 

that sometimes they do happen to us…. 

Lesson: CDM Smith and Subcontractor all the time reviewing the safety plan to the labors, training the new 

labors and check the tools, as well as masseurs for Qabatiya well project since the project has been extended 

and more utilities will be constructed. They continuously flowing up the housekeeping and provide the 

needed signs, PPE, safety tools and first aid for the site, moreover comfortable satire to balance tank roof slab 

has been constructed.  

Lesson learned 1 

Using steel scaffolding = make the work activities easier and safer for all team works. 

Lesson learned 2 

Updating the labors with safety procedures = will reduce a/o prevent incident. 

Lesson learned 3 

TIDY SITE = SAFE SITE 

Despite that conveyance system has been almost completed and the works are restricted at Qabatiya well site 

more safety awareness by supporting of subcontractor will be kept during of construction of the buildings 

activities (excavations, concrete casting, and confined space entry inside balancing tank). The followings will 

be checked on Daily basis:  

 Housekeeping to be maintained all time. 

 Toolbox meeting and training for new labors. 

 Periodic check of safety tools and equipment. 

 Apply safety measures and safety plans        

CDM Smith safety Engineer as part of his job is always trying to make sure that the jobsite has the basic first-

aid kit and that a procedure is in place to replace expended, used or outdated items. First-aid kits are available 

in all CDM Smith and CMC offices as well as project vehicles. 
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3.8. Public Relations 
CDM Smith continued the coordination and public relations activities during the reporting period. 

Coordination with both Azzababdeh and Qabatiya Municipalities is always on the highest level to resolve any 

issue and / or obstacle that might be encountered during the construction activities. Both Municipalities 

always show full cooperation and commitment to ease all obstacles and other project related issues (if any).    

3.9. Project Permitting & Security  

The location of the project in the north of the West Bank with parts of the project located in area C requires 

continuous coordination with civil administration to facilitate the mobility of CDM Smith and subcontractors’ 

personnel and vehicles to the project site if checkpoints exist or if any activity needs coordination.  

CDM Smith Logistics and Security Manager has regular coordination meetings with the coordination office in 

Beit El. CDM Smith Logistics and Security Manager is always ready to coordinate with the required authority, 

or with the civil administration to facilitate any difficulty that may face the project construction. 

4. SCHEDULE 

4.1. Progress vs. Planned  
Updated CPM Schedule till end of July 2015 attached. Below is a summary for the project percentages of 

completion. A revised baseline schedule will be submitted to cover all changes including the latest approved 

variation order.  

Performance % Complete =                                20.06 %  

Schedule % Complete=                                        26.42 %  

Float =      -62 Days 

5. OUTLOOK FOR NEXT REPORTING PERIOD  
The following subsections provide information on anticipated activities through the next reporting period.  

5.1. Planned Submission of Next Invoices  
CDM Smith is planning to prepare Invoice No. 9 .This invoice will cover the excavation works and reinforced 

concrete of the living quarter and disinfection building foundations, civil works for the septic tank and 

seepage pit and any other activity completed to the day of invoicing.  

5.2. Planned Activities Anticipated During August 2015 
The Following activities are anticipated to be submitted, constructed or implemented during 

August 2015: 

 Start excavation and construction of the electrical buildings. 
 Continue the finishing works of the living quarter and chlorination building. Continue submitting all 

required shop-drawings, submittals and requests to allow proceeding with the works at the well 
site. 

 Continue conducting the water tightness test for the balancing tank western compartment. 
 Finalizing installation of the metal works for the balancing tank. 
 Continue working on Partial Handover for Qabatiya Conveyance System taking into consideration 
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all CMC’s comments and/or instructions. 

 Starting the yard piping. 
 

5.3. Planned Staff Changes 
The CDM Smith teams will actively searching for additional staff to serve in any area required to complete 

the project with the best quality and safe procedure.  Any required position will be filled as needed and as 

the overall workload increases. Various technical specialists will also work from other CDM Smith offices 

and/or work TDY in the West Bank as needed. 

5.4. Planned Meetings and Correspondence with USAID 
A CO meeting is scheduled for August 11, 2015.   

5.5. Planned Meetings and Correspondence with CMC 
Coordination meetings are scheduled for each Task Order every two weeks. Task Order 00006 meetings are 

expected every two weeks in each reporting period    

5.6. Planned Meetings and Correspondence with Others 
CDM Smith stands ready to meet with other stakeholders as needed. 

6. ISSUES AND CONSTRAINTS 
CDM Smith works to actively communicate potential problems to the CMC and USAID. The following 

subsections cover current and anticipated issues and constraints. 

6.1. Administration 
No Administrative Constraints were faced during the reporting period. The cooperation and the 

understanding of the project situation between the Contractor and the CMC allowed resolving all minor 

problems appeared during the reporting period. 

6.2. Qabatiya Conveyance System :  
                    No issues at this time. 

6.3  Qabatiya Well Site:  
Procurement of major (long lead) items. Performing construction activities on an operational well 
(minimize down time for the well). 
 

6.4 Others 
No other issues at this time.  

7  APPENDIX 
 Photos 

 Meeting Minutes 

 Submittals summary table 
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 Invoices log  

 RFI Log 

 Geo MIS logs 

 Inspection Request Log 

 Variation Order Log 

 Variation Order Request Log 

 Equipment List 

 Risks and Mitigation Measures 

 Updated CPM Schedule  

END OF REPORT 



Task Order 00006 - Qabatiya Well, 
Pump Station and Conveyance 

Appendix

Task Order  Photos 
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Block construction and thermal insulation inside the Living 
Quarter , 01 July 2015 

 
Steel reinforcement works for walls of the Disinfection 
Building , 02 July 2015 

 
Steel reinforcement, electrical and mechanical piping works for the 
walls of Disinfection Building, 02 July 2015 

 
Steel reinforcement and openings at the walls of the 
Disinfection Building, 04 July 2015 

Closing the shuttering Disinfection Building walls, 05 July 
2015 

 

Casting concrete for the walls of the Disinfection Building , 
06 July 2015 



 

 2 

 

HCL technician collecting concrete sample for the shrinkage 
test , 06 July 2015 
 

Delievered brass water manifolds to be used for Living 
Quarter plumbing works, 07 July 2015 

 
Steel reinforcement and electrical piping works at the roof 
slab of the Disinfection Building, 08 July 2015 

 
Repair of leakage in the balance tank walls by using injection 
method, 09 July 2015 

 
Erection of scaffolds and concrete surface preparation works for 
Living Quarter’s walls before plastering works, 11 July 2015 

 
Steel reinforcement and electrical piping works at the roof 
slab of the Disinfection Building , 11 July 2015 
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Installation of electrical conduit pipes embedded in the roof 
slab of the Disinfection Building , 12 July 2015  

Casting concrete for the roof slab of the Disinfection 
Building, 12 July 2015 

 
HCL technician performing concrete slump test  , 12 July 
2015  

 
Curing of Disinfection Building’s roof slab by water sprinkling 
, 13 July 2015 

 
Recording measurements of water level inside the western 
compartment of the BT as part of leakage testing , 14 July 2015 

HCL technician collecting concrete samples from parapet walls of 
Disinfection Building for compressive test, 15 July 2015 
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Applying scratch coat at the external surfaces of Living Quarter 
walls, 16 July 2015 

 
Installation of electrical boxes at walls of the Living Quarter, 
21 July 2015 

 
Plastering works for the external surfaces of Living Quarter 
walls ,22 July 2015 

 
Plastering works for the external surfaces of Living Quarter 
walls ,23 July 2015 

 
Safety toolbox meeting at Qabatiya Well Site  , 23 July 2015 

 
Concrete surface preparations before starting plastering 
works inside the Disinfection Building  , 25 July 2015 



 

 5 

 

 

 

 
Plastering works for the external surfaces of Living Quarter 
walls , 25 July 2015 

 
Curing of  plastering coat for the external surfaces of Living 
Quarter walls by water sprinkling  , 27 July 2015 

 
Relocating existing underground electrical cables at 
Qabatiya Well Pump Station  , 28July 2015 

 
Safety toolbox meeting at Qabatiya Well Site , 29 July 2015 

Preparation works before starting installation of plumbing 
fixtures inside the Living Quarter , 30 July 2015 

 
Vi-weekly progress meeting between CMC, CDM Smith, 
PWA and ABC , 30 July 2015 
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  Meeting Minutes 

Qabatiya Well Pump Station TO 13-00006 

Bi-Weekly Progress Meeting #36 

Date: 

Thursday; July 30, 2015  

 

Timing: 

10:00 AM – 11:00 AM 

 

Location: 

Primary Field Office  

Al Zababida, Palestine 

 

Attendees:    

  

 

 

Notes Prepared by: 

Mukhles Najajreh, Black & Veatch  

 

Purpose: 

Bi-weekly Progress Meeting for Qabatiya Well Pump Station and Conveyance System  Project– TO 13-00006; aimed to 

review progress of work, discuss project issues and provide solutions where required. 

 

We believe that these minutes accurately reflect what transpired at the meeting. Unless we are notified in writing to the contrary by 2 working 

days, the minutes will stand as written. 

 

Abbreviation List: 

AAUJ: Arab American University Jenin, ASAP: As Soon As Possible, BV: Black and Veatch, CM: Coordination Meeting, CO: 

Contracting Officer, DCL: District Coordination Liaison, CDM: Camp Dresser & McKee, DJR: Daily Joint Report.  INFO: 

Information, MCC: Motor Control Center; MOM: Minutes of Meeting, MTS:  Manual Transfer Switch, NCR: Non Compliance 

Report, PLC: Programmable Logic Controller, PM: Progress Meeting, PPE: Personal Protective Equipment, PWA: Palestinian Water 

Authority, QBW: Qabatiya Well, USAID: United States Agency for International Development, VFD: Variable Frequency Drive; 

VOR: Variation Order Request, VO: Variation Order, WBWD: West Bank Water Department. 

 

PWA/WBWD USAID Black and Veatch CDM Smith and Subcontractors 

Mr. Fadi Abdel-Ghani   --   Mr. Mukhles Najajreh Mr. Ghassan Thaher 

Mr. Aysar Rabaya  Ms. Renee Saad Mr. Moussa Anbar 

  Mr. Murad Daoud 

Mr. Adam Awwad  

Mr. Ali Odeh 

Mr. Abed Baker 

  Ms. Lubna Haj Hamad Mr. Youssef Alqam 

  Mr. Tamer Assaf  
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1. Project Key Data: 

 Notice of Award                              April 02, 2013 

 Contract Signing April 02, 2013 

 Notice to Proceed May 14, 2013 

 Project  Duration 550 Days 

 Modified Project Duration 996 Days 

 Project Planned Completion Date November 14, 2014 

 Modified Completion Date February 03, 2016 

 Project Elapsed Time 808 Days (81.02%) 

 Project Planned Overall % of Completion        N/A 

 Project Actual Overall % of Completion           N/A 

 Total Float (Variance Duration)                          N/A 

 

2. Documents distributed at this meeting: 

 Copy of Progress Meeting Agenda #36.  

 Copy of Project Key Data. 

 Two Weeks Look Ahead by CDM Smith. 

 

3. Documents Attached: 

 Progress Meeting Agenda #36.  

 Attendees List. 

 Two Weeks Look Ahead by CDM Smith. 

 Equipment Procurement Schedule. 

 

 

 

 

 

4. Next Meeting is scheduled at 11:00 AM on Thursday, August 13, 2015 at Al Zababida, Palestine. 
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Items Discussed: 

No. Ref. Description 
Action 

By 
Date 

1 

 

PM#25 
Safety & Environment 

1.1 Environmental Checklist Closeout. 

BV reminded CDM Smith to close the pending ECL for May and June via 

an inspection request. 

CDM Smith acknowledged and stated that both checklists will be closed 

on Sunday August 02, 2015. 

 
 
 

Info 
 
 

CDM 
Smith 

 

 

 
 
 

Aug 02, 2015 

 

New 
1.2 Personal Protective Equipment (PPEs). 

BV emphasized that CDM Smith shall conform to safety requirements in 

regards to the use of PPEs since there has been minor violations. BV 

further noted that periodic toolbox meetings shall be carried out for new 

workers as an orientation to safety requirements and the importance of 

PPEs. 

CDM Smith stated that they will follow up this issue accordingly. 

 
 

CDM 
Smith 

 
 
 

CDM 
Smith 

 

 

All Times 

 

ASAP 

 
 

New 
1.3 Hot Weather Mitigation. 

BV pointed out that the weather forecast for the upcoming days is 

expecting high temperatures and high levels of humidity. Accordingly; BV 

reminded CDM Smith that access to cold water and shaded areas shall be 

readily available for workers to eliminate chances of heat related injuries. 

CDM Smith stated that they will follow up this issue. 

 
 
 

CDM 
Smith 

 
 

CDM 
Smith 

 

 

All Times 

 

ASAP 

 

PM#29 
1.4 Asbestos Sheets. 

BV inquired about the status of asbestos sheets dismantling and disposal. 
 

CDM Smith stated that their original plan is still valid and they will be 

disposing of the material at Zahrat Al-Finjan dumpsite, but they are facing 

delays in communication with the dumpsite management.  

CDM Smith further advised they will be following up to finalize this issue 

at the earliest and CMC will be informed and updated accordingly. 

 
 

Info 
 
 

Info 
 

CDM 
Smith 

 

 

 

 

 
ASAP 

2 
 

 

PM#34 

Quality. 

2.1 Conveyance System O&M. 

BV urged CDM Smith to expedite the submission of project O&M and 

inquired about the current status. 

CDM Smith noted that the preliminary O&M part 2 of 2 under SUB-13-

00006-QBW-572-B was submitted to CMC and added that they are 

awaiting CMC's comments in order to incorporate all comments and 

 

 

 

Info 

 

CDM 

Smith 

 
 
 
 
 
 

ASAP 
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submit the entire package accordingly. 

BV stated that the comments will be issued to CDM Smith shortly. 

 

Info 

PM#35 2.2 Submittals with Code B & C. 

BV acknowledged the progress performed in regards to closing the 

amended submittals and further emphasized on the importance of closing 

requirements and corrections made in submittals returned with code B. 

 
 

CDM 
Smith 

 

 
 

All Times 

PM#34 2.3 Training Plan. 

BV inquired about the progress submission date of training plan by CDM 

Smith. 

CDM Smith advised that they are currently finalizing the trainees list with 

PWA/WBWD and it will be submitted by Sunday August 02, 2015 for 

start of vetting. 

BV further reminded CDM Smith to enclose trainer qualifications, CV’s, 

previous experiences, etc. within the training plan. 

 
 

Info 
 

CDM 
Smith 

 
 
 

Info 

 
 
 

Aug 02, 2015 
 
 
 
 

 

 
 
 
 
 
 
 
3 

 
 

 
PM #01 

 
 
 
 

 

Progress of Work. 

3.1 Progress Summary by CDM Smith. 

CDM Smith presented a brief progress of work and distributed a progress 

percentages (refer to attached copy) comparing the actual completion 

percentage and planned percentages for the project.  

BV noted that the submitted progress figures are not valid since the last 

accepted CPM has been outdated after issuing VO #06. Furthermore, BV 

requested from CDM Smith to submit revised schedule at the earliest. 

CDM Smith stated that the revised schedule needs the approval of CDM 

Smith IQC manager, once that is completed, the schedule will be 

submitted accordingly.  

 
 
 
 
 

Info 
 
 

CDM 
Smith 

 
 

CDM 
Smith 

 
 
 
 
 
 
 
 

ASAP 
 
 
 

ASAP 

PM#32 

 
3.2 Balance Tank at Qabatiya Well. 

CDM Smith stated that leakage test for the balance tank eastern 

compartment has been completed on July 27, 2015. Furthermore, filling 

the balance tank with water for western compartment will start today July 

30, 2015. Moreover, CDM Smith stated that the handrail, internal and 

external ladders for the balance tank have been installed. 

Furthermore, CDM Smith raised their concerned regarding the backfilling 

around the balance tank, and stated that the backfilling is mentioned in 

the design drawing with no BOQ item. 

BV stated that since the backfilling around the balance tank is indicated in 

 
 
 

Info 
 
 
 
 
 

Info 
 
 
 
 

 
 
 

Jul 27, 2015 
 

Jul 30, 2015 
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the design drawings, henceforth, it is part of tender documents and the 

Contractor’s original scope of work; meanwhile, should the Contractor 

have any concerns, he may submit an RFI or contact the USAID CO 

accordingly. 

Info All Times 

PM#32 
 

3.3 Buildings at Qabatiya Well. 

CDM Smith stated that plastering works for the living quarter and 

disinfection buildings are currently ongoing. Furthermore, CDM Smith 

stated that safety preparation for excavation works beneath the electrical 

and control room is currently ongoing. 

BV reminded CDM Smith that as per specification 02100 Para. 3.2-C the 

excavation beneath the construction area shall be excavated to a depth of 

760-mm below the existing ground levels.   

 
 
 

Info 
 
 
 
 

Info 

 
 
 
 
 
 
 
 

All Times 
 

 

PM#01 
 

3.4 Two Weeks Look Ahead.  

CDM Smith distributed the Two Weeks Look Ahead schedule during the 

meeting (refer to attached copy). 

BV urged CDM Smith to expedite the in completed/defected works in 

the conveyance system at the earliest. 

Furthermore, BV emphasized that the absence of a signed partial handing 

over does not alleviate CDM Smith from prompt performance for 

incomplete works at the conveyance system. 

 
 

Info 
 
 

CDM 
Smith 

 
 

Info 

 
 
 
 
 

ASAP 
 
 
 

4 

 
PM #26 

 

Submittals. 

4.1 Required Variation Order Requests. 

BV urged CDM Smith to submit VORs for all changed items, to 

incorporate the changes in the upcoming VO. 

CDM Smith requested from BV to provide them with the list of the 

remaining VORs to expedite the submission procedure.  

BV stated that they will provide CDM Smith with all needed support. 

 

 

 

Info 
 
 

CDM 
Smith 

 

BV 

 
 
 
 
 
 
 

ASAP 

5 

 
PM #01 

 

Financial.  

5.1 Financial. 

BV advised that all measurement sheets shall have proper supporting and 

backup documentation before submission to CMC for review and 

acceptance. 

 
 
 

CDM 
Smith 

 

 
 
 

All Times 
 

6 

 
PM #01 

Reports. 

6.1 Monthly Report. 

No issues were reported during the meeting. 

 
 
 

Info 
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PM #01 6.2 Daily Joint Report. 

 

No issues were reported during the meeting. 

 

 
Info 

 
 

 
End of Minutes 
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USAID WEST BANK/GAZA 

INFRASTRUCTURE NEEDS PROGRAM INPII 

TO 13-00006, QABATIYA WELL PROJECT (QBW) 

BI-WEEKLY PROGRESS MEETING AGENDA #36 

 
Date: 

Thursday; July 30, 2015  

 

Timing: 

10:00 AM – 11:00 AM 

 

Location: 

Primary Field Office 

Al Zababida, Palestine 

 

Attendees:  

 

 PWA/WBWD. 

 USAID.  

 Black & Veatch.  

 CDM Smith and Sub-Contractors. 

 

Agenda: 

 

1. Safety & Environment.  

1.1 Environmental Checklist Closeout. 

1.2 Personal Protective Equipment (PPEs). 

1.3 Hot Weather Mitigations. 

 

2. Quality. 

2.1 Conveyance System O&M. 

2.2 Submittals with Code B & C. 

2.3 Training Plan. 

 

3. Progress of Work. 

3.1 Progress Summary by CDM Smith. 

3.2 Two Weeks Look Ahead. 
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4. Submittals.  

4.1 Required Variation Order Requests. 

5. Financial. 

 

6. Reports. 

6.1.  Daily Joint Reports. 

6.2.  Monthly Reports. 

 

7. Others. 
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USAID/West Bank-Gaza-AID-296-TO-13-00006

Qabatiya Well Pump Station Conveyance Pipeline

Submittal Log

Submittal # Submittal Name
Date Submitted To 

Client

Date Returned 

From Engineer
Status

SUB-13-00006-QBW-131B Electrical Medering Building (large)Earthing System/Partiail 13/07/2015 27/07/2015 E

SUB-13-00006-QBW-135B Structural Shop Drawing for Electrical Metering Building 14/07/2015 15/07/2015 E

SUB-13-00006-QBW-444B Fire Alarm System Devices 30/07/2015

SUB-13-00006-QBW-529B Details for washout on the conveyance system 26/07/2015

SUB-13-00006-QBW-550B Shop Drawing for Structural Details of Booster Station 05/07/2015 16/07/2015 C

SUB-13-00006-QBW-568B local maintenance facility qualification- for Qabatiya Booster Pumps 07/07/2015 15/07/2015 C

SUB-13-00006-QBW-572B Volume 2of 2 :preliminary O&M manual for Qabatiya conveyance system 21/07/2015 30/07/2015 B

SUB-13-00006-QBW-573B Monthly QA/QC and Safety Plans Updates for June 2015 08/07/2015 12/07/2015 B

SUB-13-00006-QBW-574A Process control and instrumentation system's suppliers & electrical calculation & protection designer 01/07/2015 07/07/2015 A

SUB-13-00006-QBW-575A Mechanical shop drawing for scupper  drain at the disinfiction building 02/07/2015 05/07/2015 A

SUB-13-00006-QBW-576A Electrical Manholes structural details 02/07/2015 12/07/2015 C

SUB-13-00006-QBW-577A Monthly Update for Environmental and Mitigation Plan for the Month of July 2015 02/07/2015 07/07/2015 A

SUB-13-00006-QBW-578A shop drawings for varible frequency drive (VFD)for the Booster pumps 05/07/2015 15/07/2015 B

SUB-13-00006-QBW-579A Test report on concrete compressive strength for the slab-on grade for the disinfection building -(07 day result )Ref: M/1506/365 06/07/2015 07/07/2015 A

SUB-13-00006-QBW-580A Combination Air valve (25mm-D-040-C-PN16)for the balance tank 06/07/2015 15/07/2015 D

SUB-13-00006-QBW-581A Electronic Gauge Pressure Transmitter 06/07/2015 16/07/2015 B

SUB-13-00006-QBW-582A Submersible Transducer type level Measurement 06/07/2015 16/07/2015 B

SUB-13-00006-QBW-583A Excavation Plan for Electrical Metering Building 07/07/2015

SUB-13-00006-QBW-584A Structural and architectural shop drawing for electrical  control building 07/07/2015 16/07/2015 C

SUB-13-00006-QBW-584B Structural and architectural shop drawing for electrical  control building 23/07/2015

SUB-13-00006-QBW-585A Pressure Gauges for Qabatiya pump station 09/07/2015 15/07/2015 C

SUB-13-00006-QBW-586A Electric Motors for the Booster pumps(modified ratings and vibration transmitter) 09/07/2015 28/07/2015 B

SUB-13-00006-QBW-587A shop drawing for structural Details of transformer pad 12/07/2015 27/07/2015 C

SUB-13-00006-QBW-588A PVC Monitoring (Access)pipes for Qabatiya well site 13/07/2015 23/07/2015 C

SUB-13-00006-QBW-589A PVC Monitoring (Access)pipes for Qabatiya well site -Alternative Source 14/07/2015 23/07/2015 C

SUB-13-00006-QBW-590A Updated CPM Construction Schedule(Up to june 30, 2015) 15/07/2015 27/07/2015 D

SUB-13-00006-QBW-591A shop drawing for structural details of water metering pad 15/07/2015 29/07/2015 C

SUB-13-00006-QBW-592A Electrical  shop drawing for electrical and control building -electrical plans 15/07/2015 27/07/2015 C

SUB-13-00006-QBW-592B Electrical  shop drawing for electrical and control building -electrical plans 28/07/2015

SUB-13-00006-QBW-593A Shop drawing for septic system covers embossed lettering 15/07/2015 27/07/2015 C

SUB-13-00006-QBW-594A
Excavation Plan at the well site for building (electrical metering & electrical control) mechanical (yard piping and manholes )electrical works 

(Ducts banks and manholes)
16/07/2015 23/07/2015 C

SUB-13-00006-QBW-594B
Excavation Plan at the well site for building (electrical metering & electrical control) mechanical (yard piping and manholes )electrical works 

(Ducts banks and manholes)
30/07/2015

SUB-13-00006-QBW-595A Automatic Air release valve for high pressure system (A.R.I.S-015) 16/07/2015 27/07/2015 C

SUB-13-00006-QBW-596A VALTORC ball valves at Qabatiya pump station (1/2",3/4".1".2" & 8") 16/07/2015 26/07/2015 B

SUB-13-00006-QBW-597A Process control and instrumentation systems(PCIS)-Pre-submittal conference -1Day 21/07/2015

SUB-13-00006-QBW-598A Paddle Flow Switches 21/07/2015 30/07/2015 B

SUB-13-00006-QBW-599A Test report on concrete compressive strength for the external walls of the clorination building -(07 day result )Ref: M/1507/62 23/07/2015 23/07/2015 C

SUB-13-00006-QBW-600A Test report on concrete compressive strength for the elevated slab of the clorination building -(07 day result )Ref: M/1507/135 23/07/2015 23/07/2015 C

SUB-13-00006-QBW-601A Test report on concrete compressive strength for the parapet walls of the clorination building -(07 day result )Ref: M/1507/188 23/07/2015 23/07/2015 A

SUB-13-00006-QBW-602A Test report on concrete compressive strength for the slab-on grade for the disinfection building -(28 day result )Ref: M/1506/365a 26/07/2015 26/07/2015 A

SUB-13-00006-QBW-603A Architectural Shop Drawings for the Disinfection building 27/07/2015

SUB-13-00006-QBW-604A Plastic ball valves 29/07/2015

SUB-13-00006-QBW-605A Ceramic Tile (floor & wall)  for Disinfection building- sample 30/07/2015

SUB-13-00006-QBW-606A Ultra-Sonic Controllers &Transducers for chlorination tank 30/07/2015

Retracted 13/5/2015
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Invoice # Invoiced amount
Cumulative 

amount
BOQ amount

New BOQ (BOQ & 

VOs)
Remaining Amount

Date Received by 

B&V

Invoice 

Status
COR

1 261,286.00$      261,286.00$          6,858,760.00$       -$                           6,597,474.00$        18/07/2013 Paid Anan Masri

2 64,720.88$         326,006.88$          6,858,760.00$       6,932,686.51$         6,606,679.63$        01/12/2013 Paid Anan Masri

3 514,208.49$      840,215.37$          6,858,760.00$       7,167,166.03$         6,326,950.66$        19/01/2014 Paid Anan Masri

4 248,893.01$      1,089,108.38$      6,858,760.00$       7,167,166.03$         6,078,057.65$        06/03/2014 Paid Anan Masri

5 139,266.38$      1,228,374.76$      6,858,760.00$       7,167,166.03$         5,938,791.27$        01/06/2014 Paid Anan Masri

6 121,525.77$      1,349,900.53$      6,858,760.00$       7,167,166.03$         5,817,265.50$        20/08/2014 Paid Anan Masri

7 118,835.85$      1,468,736.38$      6,858,760.00$       7,045,989.41$         5,577,253.03$        29/10/2014 Paid Anan Masri

8 246,975.61$      1,715,711.99$      $10,709,995.00 10,705,504.02$       8,989,792.03$        13/04/2015 Paid Anan Masri

Qabatiya Well Pump Station and Conveyance System

USAID WESR BANK/GAZA

INFRASTRUCTURE NEEDS Program

INVOICES LOG SHEET

April 30, 2015

TASK ORDER NO. : AID-294-TO-13-00006
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Sub-project or Activity Name: Qabatiya Well Pump Station and Conveyance System

Month Year Management Engineers Skilled Labor Unskilled Labor Other

May 2013 86.88 44.13 0.00 0.00 2.50 133.50 6

June 2013 125.25 50.88 3.63 0.00 0.00 179.75 8

July 2013 114.75 44.00 79.25 46.00 16.63 300.63 13

August 2013 93.38 72.63 0.00 22.00 0.00 188.00 8

September 2013 127.13 179.00 72.38 32.13 3.75 414.38 17

Total of FY 2013 1216.25 51

October 2013 124.63 179.13 88.63 39.13 8.13 439.63 18

November 2013 101.25 172.63 49.13 36.50 0.00 359.50 15

December 2013 109.00 164.38 139.25 67.13 0.00 479.75 20

January 2014 105.13 174.25 205.00 166.88 7.88 659.13 28

February 2014 102.63 190.00 193.00 211.63 42.13 739.38 31

March 2014 114.00 207.25 129.50 122.38 21.13 594.25 25

April 2014 115.50 233.13 78.38 79.13 0.00 506.13 21

May 2014 105.63 173.38 213.88 112.88 0.00 605.75 25

June 2014 107.00 150.38 151.13 117.50 6.00 532.00 22

July 2014 81.50 65.00 16.75 114.88 0.50 278.63 12

August 2014 112.25 101.50 131.25 216.63 4.13 565.75 24

September 2014 107.13 78.63 207.88 93.75 4.13 491.50 21

Total of FY 2014 6251.38 263

October 2014 84.38 60.50 186.13 185.13 0.00 516.13 21.69

November 2014 109.63 59.25 195.13 183.50 9.38 556.88 23.40

December 2014 127.63 52.88 195.38 122.50 3.38 501.75 21.08

January 2015 94.88 95.13 145.50 67.25 4.13 406.88 17.10

February 2015 88.38 117.25 40.75 43.50 0.00 289.88 12.18

March 2015 89.50 159.50 31.38 87.63 9.50 377.50 15.86

April 2015 92.50 152.00 36.13 70.63 13.75 365.00 15.34

May 2015 95.50 146.63 62.88 76.25 11.00 392.25 16.48

June 2015 93.13 146.75 79.00 61.63 21.88 402.38 16.91

July 2015 81.13 95.88 120.50 79.88 20.38 397.75 16.71

Total of FY 2015 4206.38 176.74

              ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

PERIOD TO: 7/31/2015

CONTRACTOR: CDM Smith

Date
Total Job 

Days

No of Full Time 

Equivalent (FTE) Jobs 

in the Month*

Notes of Comments

Note : 

              * No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8) 

Site Staff Job Days**

PERIOD FROM: 5/14/2013

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO. :AID-294-I-00-12-00001
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CDM Smith 7 7 7 7 4

Arab Brothers 7 7 7 7 7 7 21 7

Site Group

CDM Smith 7 7 7 7 7

Arab Brothers 7 7 7 7 7 7 7 14 7

Site Group

CDM Smith

Arab Brothers

Site Group

CDM Smith 7 7 7 7 7

Arab Brothers 7 7 7 7 7 28 14 7

Site Group

CDM Smith 7 7 7 7 7

Arab Brothers 7 7 7 7 7 28 14 7

January 8, 1900

CDM Smith 7 7 7 7 7

Arab Brothers 7 7 7 7 7 35 14 7

Site Group

CDM Smith 7 7 7 7 7

Arab Brothers 7 7 7 7 7 35 14 7

Site Group

CDM Smith 7 7 7 7 7

Arab Brothers 7 7 7 7 7 42 21 7

Site Group

July 8, 2015 3.5 4 5.25 3.5 0.875

July 7, 2015 3.5 4 4.375 2.625 0.875

July 6, 2015 3.5 4 4.375 2.625 0.875

July 5, 2015 3.5 4 3.5 2.625 0.875

July 4, 2015 3.5 4 3.5 2.625 0.875

July 3, 2015 0 0 0 0 0

0.875

July 2, 2015 3.5 4 1.75 2.625 0.875
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July 1, 2015 3.5 4 1.75 3.125

DATE 
Name of Contractor 

/Subcontractor

Site Staff Job Days **

Worker/Classification (Hours) Man-days*

Management Engineers Skilled labor Unskilled labor Other 

Task Order Name: TO-13-00006

Sub-project or Activity Name: Qabatiya Well Pump Station and Conveyance System

CONTRACTOR:CDM Smith

SUBCONTRACTOR(s): Arab Brothers

Site Group CO. LTD

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO. :AID-294-I-00-12-00001

TASK ORDER NO. : AID-294-TO-13-00006

Qabatiya Well Pump Station and Conveyance System

Temproray Job Days Report
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July 1, 2015 3.5 4 1.75 3.125

DATE 
Name of Contractor 

/Subcontractor

Site Staff Job Days **

Worker/Classification (Hours) Man-days*

Management Engineers Skilled labor Unskilled labor Other 

CDM Smith 7 7 7 7 7

Arab Brothers 7 7 7 7 7 42 21 7

Site Group

CDM Smith

Arab Brothers

Site Group

CDM Smith 7 7 7 7 7

Arab Brothers 7 7 7 7 7 28 21 7

Site Group

CDM Smith 7 7 7 7 7

Arab Brothers 7 7 7 7 7 42 21 7

Site Group

CDM Smith 7 7 7 7 7

Arab Brothers 7 7 7 7 7 42 21 7

Site Group

CDM Smith 7 7 7 7 7

Arab Brothers 7 7 7 7 7 12 21 7

Site Group

CDM Smith 7 7 7 7 7

Arab Brothers 7 7 7 7 7 12 21 7

Site Group

CDM Smith 7 7 7 7 7

Arab Brothers 2

Site Group

CDM Smith

Arab Brothers

Site Group

CDM Smith

Arab Brothers

Site Group

CDM Smith

Arab Brothers

Site Group

CDM Smith

Arab Brothers

Site Group

CDM Smith 8 8 8

Arab Brothers 8 8 8 8 56 32 8

Site Group

CDM Smith 8 8 8 8

Arab Brothers 8 8 8 8 8 80 2 32 8

Site Group

July 22, 2015 4 4 10.25 5 1

July 21, 2015 3 3 7 5 1

July 20, 2015 0 0 0 0 0

July 19, 2015 0 0 0 0 0

July 18, 2015 0 0 0 0 0

July 17, 2015 0 0 0 0 0

July 16, 2015 2.625 1 0 1.125 0

July 15, 2015 3.5 4 1.5 3.5 0.875

July 14, 2015 3.5 4 1.5 3.5 0.875

July 13, 2015 3.5 4 5.25 3.5 0.875

July 12, 2015 3.5 4 5.25 3.5 0.875

July 11, 2015 3.5 4 3.5 3.5 0.875

July 10, 2015 0 0 0 0 0

July 9, 2015 3.5 4 5.25 3.5 0.875
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July 1, 2015 3.5 4 1.75 3.125

DATE 
Name of Contractor 

/Subcontractor

Site Staff Job Days **

Worker/Classification (Hours) Man-days*

Management Engineers Skilled labor Unskilled labor Other 

CDM Smith 8 8 8

Arab Brothers 8 8 8 8 8 56 24 8

Site Group

CDM Smith

Arab Brothers

Site Group

CDM Smith 8 8 8 8

Arab Brothers 8 8 8 8 8 48 24 8

Site Group

CDM Smith 8 8 8 8

Arab Brothers 8 8 8 8 8 80 6 24 8

Site Group

CDM Smith 8 8 8 8

Arab Brothers 8 8 8 8 8 8 80 24 8

Site Group

CDM Smith 8 8 8 8

Arab Brothers 8 8 8 8 8 8 96 3 24 8

Site Group

CDM Smith 8 8 8 8

Arab Brothers 8 8 8 8 8 8 48 3 24 8

Site Group

CDM Smith 8 8 8

Arab Brothers 8 8 8 8 8 8 32 24 8

Site Group

CDM Smith

Arab Brothers

Site Group

Total of Month 154.00 162.00 170.00 163.00 156.00 98.00 163.00 0.00 0.00 91.00 64.00 32.00 163.00 14.00 936.00 14.00 0.00 167.00 472.00 163.00 0.00 81.13 95.88 120.50 79.88 20.38

4 4 1

* Total Man-days = Total Hours / 8

 ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

Electrical Engineer:(Telecomm Department Director,TS&CC Director, Solution Engineer, Senior Software Engineer)

Skilled Labor: Senior Project Technician

Skilled Labor  : Certified welding Inspector, Welder's assistant.

July 30, 2015 3 5

July 31, 2015 0 0 0 0 0

July 29, 2015 4 5 6.375 4 1

July 28, 2015 4 5 12.375 4 1

July 27, 2015 4 5 10 4 1

July 26, 2015 4 4 10.75 4 1

July 25, 2015 4 4 6 4 1

July 24, 2015 0 0 0 0 0

July 23, 2015 3 4 7 4 1



Task Order 00006 - Qabatiya Well, Pump 
Station and Conveyance 

Appendix



IR No. Description submitted Date to CMC Inspection Date Degree

IR-1300006-QBW-302A
inspection of form work erection and steel reinforcement for the walls of chlorination building prior to 

closing the shuttering 
02/07/2015 02/07/2015 C

IR-1300006-QBW-302B
inspection of form work erection and steel reinforcement for the walls of chlorination building prior to 

closing the shuttering 
02/07/2015 05/07/2015 A

IR-1300006-QBW-303A
Inspection of formwork, scaffolds and Steel Reinforcement for the walls of chlorination building prior to 

concrete casting 
06/07/2015 07/07/2015 A

IR-1300006-QBW-304A
Inspection for the delivery of miscellaneous brass main folds and fitting as illustrated in the attached  MRR-

011
08/07/2015

IR-1300006-QBW-304A
Inspection for the delivery of miscellaneous brass main folds and fitting as illustrated in the attached  MRR-

012
09/07/2015 09/07/2015 A

IR-1300006-QBW-305A
Inspection of concrete preprations for the exterior surfaces of the living quarters wall prior to applying 

damp-proofing material
09/07/2015 09/07/2015 A

IR-1300006-QBW-306A
Inspection of concrete preprations for the exterior surfaces of the living quarters wall prior to plastering 

works
09/07/2015 12/07/2015 C

IR-1300006-QBW-306B
Inspection of concrete preprations for the exterior surfaces of the living quarters wall prior to plastering 

works
14/07/2015 15/07/2015 A

IR-1300006-QBW-307A
Inspection for applying the damp proofing material Nito-proof 30 for exterior surface of the living quarter's 

walls
09/07/2015 12/07/2015 A

IR-1300006-QBW-308A
Inspection for the installation of electrical conduits embedded in the roof slab of the chlorination building 

as per the attached drawing
12/07/2015 12/07/2015 A

IR-1300006-QBW-309A
Inspection for the mechanical works -scupper drain- embedded in the roof slab of the Chlorination Building 

as per the attached photo.                 
12/07/2015 12/07/2015 A

IR-1300006-QBW-310A
Inspection of formwork and steel reinforcement installation for the roof slab of the Chlorination Building 

prior to casting concrete.              
12/07/2015 12/07/2015 A

IR-1300006-QBW-311A
Inspection for the installation of mechanical pipes embedded in the parapet walls of the chlorination 

building as shown in the attached drawing 
14/07/2015 15/07/2015 A

IR-1300006-QBW-312A
inspection of formwork and steel reinforcement installation for the parapet walls of the Chlorination 

Building prior to casting concrete.              
14/07/2015 15/07/2015 A

IR-1300006-QBW-313A
Inspection installation of the water measuring Devices and preparations to start Balance Tank Eastern 

Compartment leakage Test
21/07/2015 22/07/2015 A

IR-1300006-QBW-314A
Inspection of concrete preparations for the exterior surfaces of the chlorination building  walls prior 

plastering works                  
23/07/2015 26/07/2015 C

IR-1300006-QBW-315A
Inspection for scratch coat, concrete beads and spot levels for the exterior surfaces of the living quarter 

prior to brown coat.               
23/07/2015 26/07/2015 A

IR-1300006-QBW-316A Inspection for installation of concrete block courses inside the living quarter 26/07/2015 26/07/2015 A

IR-1300006-QBW-317A inspection for scratch coat and guide level for the internal surfaces of the living quarter              26/07/2015 26/07/2015 A

IR-1300006-QBW-318A
Inspection of concrete preparations for the internal surfaces of the chlorination building walls prior 

plastering works
26/07/2015 26/07/2015 A

IR-1300006-QBW-319A
inspection for the installation of 25mm HDPA manifold inlets inside the bathroom enterance at the living 

quarter
27/07/2015 27/07/2015 A

IR-1300006-QBW-320A
Inspection of the final water level and visible leakage on the outside surfaces of the balance tank (eastern 

compartment) to complete the lekage test 
27/07/2015 28/07/2015 A

IR-1300006-QBW-321A inspection of scratch coat and guide level for the internal walls of the chlorination building 28/07/2015 28/07/2015 A

IR-1300006-QBW-322A Inspection of safety measures and housekeeping at the well site 28/07/2015 29/07/2015 A

IR-1300006-QBW-323A
checking surface preparation of the balance tank foundation (eastern compartment) to receive  Nitocoat 

30  at h:105cm      
30/07/2015 30/07/2015 A

USAID Contract No.:  AID-294-I-00-12-00001 

TASK ORDER NO. : AID-294-TO-13-00006

Qabatiya Well Pump Station And Conveyance System

Inspection Request

Retracted 8/7/ 2015



Task Order 00006 - Qabatiya Well, Pump 
Station and Conveyance 

Appendix



VO NO. Description submitted Date to CMC Date Returned from CMC

VO-00006-QBW-005C

The Item in the BOQ is Mentioned as "Well Testing Per Specifications" The 

Specifications  are Calling for Step Rate Pumping Test as Well as Constant Rate 

Pumping Test.

27/07/2015 28/07/2015

VO-00006-QBW-015B chlorination system 05/07/2015 15/07/2015

VO-00006-QBW-017A Saving due modification of the HVAC system as per RFI-17 14/07/2015 15/07/2015

USAID Contract No.:  AID-294-I-00-12-00001 

TASK ORDER NO. : AID-294-TO-13-00006

Qabatiya Well, Pump Station and Conveyance System

Variation Order  Log
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Backhoe/Idle 07/01/2015 to 07/21/2015 JCB 2011

Concrete Vibrator 12/07/2015

Concrete Vibrator 15/07/2015

Backhoe 22/07/2015 JCB 2011

Backhoe/Idle 07/23/2015 to 07/25/2015 JCB 2011

Backhoe 26/07/2015 JCB 2011

Winch 26/07/2015 Volvo 2005

Backhoe/Idle 27/07/2015 JCB 2011

Backhoe 28/07/2015 JCB 2011

Backhoe 29/07/2015 JCB 2011

Backhoe/Idle 7/30/2015 to 7/31/2015 JCB 2011

USAID Contract No.: AID-294-I-00-12-00001

Task Order No.: AID-294-TO-13-00006

Qabatiaya Well Pump Station And Conveyqance System

Equipment List-July 2015



Task Order 00006 - Qabatiya Well, 
Pump Station and Conveyance 

Appendix

Risks and Mitigation Measures 



 

SUB-13-00006-QBW-611A 

 
 

 

 

 

Task Order Risk Register 

N
u

m
b

e
r 

Category Risk Name Description 
Pre-Mitigation 

Probability 
Pre-Mitigation 
Cost Impact 

Risk Matrix Mitigation Risk Owner Description 
Pre-

Mitigation 
Probability 

Risk Matrix 

1 
Scope and Type(s) 

of Work 

Protection of 
existing well site 

utilities during site 
construction 

The existing utilities at the Qabatiya 
Well site might be damaged during 
construction activities.  

Unlikely Marginal 

Im
p

ac
t 

5           
Mitigation –. Before the start of construction activities, the 
subcontractor will identify all existing utilities and review As 
Built Drawings to avoid damaging existing utilities. 
Existing utilities that are not part of construction activities will 
be identified and protected to avoid damage.  Also, test pits July 
be performed prior to any excavation activities. 

 

Very 
Unlikely 

Marginal 

Im
p

ac
t 

5           

4            4           

3     
 

     3           

2   x        2 x 
 

      

1           CDM Smith 1           

  1 2 3 4 5    1 2 3 4 5 

  Probability    Probability 

 

 

2 
 

Scope and Type(s) 
of Work 

Removal of fallen 
submersible pump 

As per revised BOQ, the fallen 
submersible pump has to be 

removed from the well 
Critical Critical Im

p
ac

t 

5           

Mitigation – CDM Smith will search for the fallen pump as per 
specifications and get more further instructions for the next 
steps from Engineer. 

CDM Smith Critical Critical Im
p

ac
t 

5           

4   
 

X     4     
 
X 

    

3          3           

2   
 

      2 
 

      

1           1           

  1 2 3 4 5   1 2 3 4 5 

  Probability   Probability 

3 
Scope and Type(s) 

of Work 
Material 

Procurement 
Long lead items that will procured 
abroad and delivered to QBW site 

Unlikely Marginal 

Im
p

ac
t 

5      

Mitigation – CDM Smith and at earlier stages started 
negotiation with proposed qualified vendors for all equipment 
and/or material that are not available in the local market. 
Purchase orders for some material had been issued, others are in 
progress. 

CDM Smith Unlikely Marginal 

Im
p

ac
t 

5
      

4      4
      

3   x   3
   x   

2      2
      

1      1
      

 1 2 3 4 5  1 2 3 4 5 

 Probability  Probability 
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Activity ID Activity Name Original
Duration

Start Finish Performance %
Complete

Schedule %
Complete

Updated CPM SUpdated CPM Schedule Till 31.7.2015 1055 14-May-13 A 11-Apr-16 20.06% 26.42%

MilestonesMilestones 1064 14-May-13 A 11-Apr-16 0% 0%

General MilestonGeneral Milestones 1064 14-May-13 A 11-Apr-16 0% 0%
MS00110 Start Date NTP 0 14-May-13 A 100% 100%

MS00120 Completion Project 0 11-Apr-16* 0% 0%

Intermediate MileIntermediate Milestones 1064 14-May-13 A 11-Apr-16 0% 0%
IMS00030 Start Mobilization Phase 0 14-May-13 A 100% 100%
IMS00040 Finish Mobilization Phase 0 25-Jun-13 A 100% 100%
IMS00050 Start Pre Construction Submittals Phase 0 14-May-13 A 100% 100%
IMS00051 Finish Pre Construction Submittals Phase 0 25-Sep-13 A 100% 100%
IMS00052 Start Material  Submittals 0 19-Jun-13 A 100% 100%
IMS00053 Finish Material  Submittals 0 31-Oct-15 0% 100%
IMS00055 Start Procurement Phase 0 26-Aug-14 A 100% 100%
IMS00056 Finish Procurement Phase 0 24-Dec-15 0% 0%
IMS00060 Start Construction Phase 0 19-Jun-13 A 100% 100%
IMS00062 Finish Construction Phase 0 05-Apr-16 0% 0%
IMS00063 Start Post- Construction Submittals 0 04-Feb-16 0% 0%
IMS00064 Finish Post- Construction Submittals 0 27-Mar-16 0% 0%
IMS00075 Start Well Pump Electromechanical Works 0 30-Jan-16 0% 0%
IMS00080 Finish Well Pump Electromechanical Works 0 05-Apr-16 0% 0%
IMS00085 Start Structural Works 0 16-Sep-13 A 100% 100%
IMS00100 Finish Structural Works 0 23-Mar-16 0% 0%

IMS00140 Start convience pipeline Construction works 0 04-Sep-13 A 100% 100%
IMS00150 Finish conveyance pipeline works 0 12-Aug-15 0% 100%
IMS00160 Start Demobilization Phase 0 09-Apr-16 0% 0%
IMS00170 Finish Demobilization Phase 0 11-Apr-16 0% 0%

Coordination wCoordination with PWA & Engineer Before Construction Phase 30 14-May-13 A 18-Jun-13 A 0% 0%

A7720 Coordination with PWA & Engineer beforte start Construction Worrk 30 14-May-13 A 18-Jun-13 A 100% 100%

MobilizationMobilization 36 14-May-13 A 25-Jun-13 A 100% 100%

MOBL100 Install security features 7 14-May-13 A 21-May-13 A 100% 100%
MOBL110 Establish Safety Program 15 14-May-13 A 30-May-13 A 100% 100%
MOBL120 Storage Yard 7 22-May-13 A 29-May-13 A 100% 100%
MOBL130 Temporary Construction Facilities 7 22-May-13 A 29-May-13 A 100% 100%
MOBL140 Install  Project Sign 7 30-May-13 A 08-Jun-13 A 100% 100%
MOBL150 IT ,Mechanical & Electrical Equipments Installation 6 30-May-13 A 05-Jun-13 A 100% 100%
MOBL160 Provide temporary Parking areas 7 09-Jun-13 A 16-Jun-13 A 100% 100%
MOBL180 CMC Offices & Furniture 8 17-Jun-13 A 25-Jun-13 A 100% 100%
MOBL190 Contractor Offices & Furniture 8 17-Jun-13 A 25-Jun-13 A 100% 100%

SubmittalsSubmittals 1039 14-May-13 A 27-Mar-16 0% 0%

Pre-ConstructionPre-Construction Submittals 126 14-May-13 A 25-Sep-13 A 0% 0%
PCS-100 Prepare & submit Bank Guarantee Certificate & Insurance 13 14-May-13 A 28-May-13 A 100% 100%
PCS-110 Approval of bank Guarantee & Insurance 0 04-Jun-13 A 100% 100%
PCS-120 Prepare & submit Submittals Schedule 11 14-May-13 A 26-May-13 A 100% 100%
PCS-130 Approval of Submittals Schedule 0 11-Jun-13 A 100% 100%
PCS-140 Prepare & submit  General Construction Method Statement 40 14-May-13 A 30-Jun-13 A 100% 100%
PCS-150 Approval of  General Construction Method Statement 0 04-Jul-13 A 100% 100%
PCS-160 Prepare & submit List of Permits & Licenses 14 16-May-13 A 01-Jun-13 A 100% 100%
PCS-170 Approval of list of Permits & Licenses 0 20-Jun-13 A 100% 100%
PCS-180 Prepare & Submit Key Staff 10 16-May-13 A 27-May-13 A 100% 100%
PCS-190 Approval of Key Staff 0 15-Jun-13 A 100% 100%
PCS-200 Prepare & submit Subcontractor's Profile 10 19-May-13 A 29-May-13 A 100% 100%
PCS-210 Approval of Subcontractor's Profile 0 17-Jun-13 A 100% 100%
PCS-220 Prepare & submit 60 Day Plan of Operation 20 19-May-13 A 11-Jun-13 A 100% 100%
PCS-230 Approval of 60 Day Plan of Operation 0 18-Jun-13 A 100% 100%
PCS-240 Prepare & submit Project Permenant sign 34 21-May-13 A 30-Jun-13 A 100% 100%
PCS-250 Approval of Project Permanent sign 0 02-Jul-13 A 100% 100%
PCS-260 Prepare & submit Bar Chart Overview Schedule 18 21-May-13 A 11-Jun-13 A 100% 100%
PCS-270 Approval of Bar Chart Overview Schedule 0 11-Jun-13 A 100% 100%
PCS-280 Prepare & submit Field Office Layout 3 21-May-13 A 23-May-13 A 100% 100%
PCS-290 Approval of Field Office Layout 0 29-May-13 A 100% 100%
PCS-300 Prepare & Submit Environmental Mitigation Plan 41 21-May-13 A 08-Jul-13 A 100% 100%
PCS-310 Approval of Environmental Mitigation Plan 0 10-Jul-13 A 100% 100%
PCS-320 Prepare & submit Quality Control Plan 26 21-May-13 A 20-Jun-13 A 100% 100%
PCS-330 Approval of Quality Control Plan 0 04-Jul-13 A 100% 100%
PCS-340 Prepare & submit Risk Management Plan 26 21-May-13 A 20-Jun-13 A 100% 100%
PCS-350 Approval of Risk Management Plan 0 27-Jun-13 A 100% 100%
PCS-360 Prepare & submit Office Furniture & Equipment 11 21-May-13 A 02-Jun-13 A 100% 100%
PCS-370 Approval of Office Furniture & Equipment 0 04-Jun-13 A 100% 100%
PCS-380 Prepare & submit CPM Schedule & S-Curve 97 21-May-13 A 19-Sep-13 A 100% 100%
PCS-390 Approval of CPM Schedule & S-Curve 0 25-Sep-13 A 100% 100%
PCS-400 Prepare & Submit Delapidation Survey 24 23-May-13 A 20-Jun-13 A 100% 100%
PCS-410 Approval of Submit Dilapidation Survey 0 24-Jun-13 A 100% 100%
PCS-420 Prepare & submit safety Plan 18 23-May-13 A 13-Jun-13 A 100% 100%
PCS-430 Approval of Safety Plan 0 02-Jul-13 A 100% 100%
PCS-440 Prepare & submit Traffic Control Plan 47 23-May-13 A 21-Jul-13 A 100% 100%
PCS-450 Approval of Traffic Control Plan 0 24-Jul-13 A 100% 100%

Material SubmittaMaterial Submittals 835 19-Jun-13 A 10-Oct-15 0% 0%
1MATM107 Prepare & submit steel Pipes ,valves & Fittings 20 19-Jun-13 A 13-Jul-13 A 100% 100%
2MATM095 Approval of Pipes & Fittings 0 24-Jul-13 A 100% 100%
3MEC199 Prepare & submit Combination Air Valve Plans & sections 32 19-Jun-13 A 31-Jul-13 A 100% 100%
4MEC189 Approval of buried flange Gate Valve -Plans & sections 0 05-Aug-13 A 100% 100%
5MATM128 (Prepare & submit dismantling joint- Product Data & Sample) 11 01-Jul-13 A 15-Jul-13 A 100% 100%
6MATM129 Approval of dismantling joint - Product Data & Sample 0 31-Jul-13 A 100% 100%
7MEC189 Prepare & submit Strainer meter- Plans & sections 16 01-Jul-13 A 22-Jul-13 A 100% 100%

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May n
2013 2014 2015 2016

11-Apr-16, Up

11-Apr-16, Mil

11-Apr-16, Ge
Start Date NTP, 14-May-13 A

Completion Pr

11-Apr-16, Inte
Start Mobilization Phase, 14-May-13 A

Finish Mobilization Phase, 
Start Pre Construction Submittals Phase, 14-May-13 A

Finish Pre Construction Submittals Phase, 
Start Material  Submittals, 19-Jun-13 A

Finish Material  Submittals, 
Start Procurement Phase, 26-Aug-14 A

Finish Procurement Phase, 
Start Construction Phase, 19-Jun-13 A

Finish Construc
Start Post- Construction Submitta

Finish Post- Const
Start Well Pump Electromechanica

Finish Well Pum
Start Structural Works, 16-Sep-13 A

Finish Structural W

Start convience pipeline Construction works, 04-Sep-13 A
Finish conveyance pipeline works, 

Start Demobiliz
Finish Demob

18-Jun-13 A, Coordination with PWA & Engineer Before Cons truction Phase

Coordination with PWA & Engineer beforte start Construction Worrk
25-Jun-13 A, Mobilization

Install security features
Establish Safety Program
Storage Yard
Temporary Construction Facilities

Install  Project Sign
IT ,Mechanical & Electrical Equipments Installation

Provide temporary Parking areas
CMC Offices & Furniture
Contractor Offices & Furniture

27-Mar-16, Submit

25-Sep-13 A, Pre-Construction Submittals
Prepare & submit Bank Guarantee Certificate & Insurance

Approval of bank Guarantee & Insurance, 
Prepare & submit Submittals Schedule

Approval of Submittals Schedule, 
Prepare & submit  General Construction Method Statement
Approval of  General Construction Method Statement, 

Prepare & submit List of Permits & Licenses
Approval of list of Permits & Licenses, 

Prepare & Submit Key Staff
Approval of Key Staff, 

Prepare & submit Subcontractor's Profile
Approval of Subcontractor's Profile, 

Prepare & submit 60 Day Plan of Operation
Approval of 60 Day Plan of Operation, 

Prepare & submit Project Permenant sign
Approval of Project Permanent sign, 

Prepare & submit Bar Chart Overview Schedule
Approval of Bar Chart Overview Schedule, 

Prepare & submit Field Office Layout
Approval of Field Office Layout, 

Prepare & Submit Environmental Mitigation Plan
Approval of Environmental Mitigation Plan, 

Prepare & submit Quality Control Plan
Approval of Quality Control Plan, 

Prepare & submit Risk Management Plan
Approval of Risk Management Plan, 

Prepare & submit Office Furniture & Equipment
Approval of Office Furniture & Equipment, 

Prepare & submit CPM Schedule & S-Curve
Approval of CPM Schedule & S-Curve, 

Prepare & Submit Delapidation Survey
Approval of Submit Dilapidation Survey, 

Prepare & submit safety Plan
Approval of Safety Plan, 

Prepare & submit Traffic Control Plan
Approval of Traffic Control Plan, 

10-Oct-15, Material Submittals
Prepare & submit steel Pipes ,valves & Fittings

Approval of Pipes & Fittings, 
Prepare & submit Combination Air Valve Plans & sections

Approval of buried flange Gate Valve -Plans & sections, 
(Prepare & submit dismantling joint- Product Data & Sample)

Approval of dismantling joint - Product Data & Sample, 
Prepare & submit Strainer meter- Plans & sections
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Activity ID Activity Name Original
Duration

Start Finish Performance %
Complete

Schedule %
Complete

8MEC199 Approval of Strainer  - Plans & sections 0 25-Jul-13 A 100% 100%
91MATM114 Prepare & submit watrstop- Product Datat 25 01-Jul-13 A 05-Aug-13 A 100% 100%
92MATM115 Approval of  water stop & Product Datat 0 25-Aug-13 A 100% 100%
93MATC111 Prepare & submit Base coarse - Report 35 01-Jul-13 A 18-Aug-13 A 100% 100%
94MATC112 Approval of Base coarse -Test Report 0 26-Aug-13 A 100% 100%
EMATM090 Prepare & Submit Well Pump , VFDs,Transfer Switch & Step up Trans 40 24-Dec-14 A 01-Feb-15 A 100% 100%
EMATM091 Approval of  Well Pump , VFDs,Transfer  Switc h & Step up Transforme 0 20-Feb-15 A 100% 100%
MATC113 Prepare & submit Concrete mix design 25 28-Jul-13 A 29-Aug-13 A 100% 100%
MATC114 Approval of Concrete Mix Design 0 09-Sep-13 A 100% 100%
MATE100 Prepare & submit Electrical Panels,light accesories,conduites,wires,pu 31 25-Jan-15 A 03-Aug-15 90% 100%
MATE101 Approval of Electrical Panels,light accessories,conduits,wires,pull box, 0 18-Aug-15 0% 100%
MATE102 Prepare & submit  Electrical motor control centers-Electrical Control B 30 24-Feb-15 A 24-Jun-15 A 100% 100%
MATE103 Approval of motor control centers-Electrical Control Building 0 31-Jul-15 0% 100%
MATE104 Prepare & Submit Electrical panels for Electrical Metering building 30 31-Jul-15 29-Aug-15 0% 100%
MATE107 Approval of Electrical panels for Electrical Metering building 0 28-Sep-15 0% 100%
MATE123 Prepare & submit Instrumentation (Well Systems,Balance Tank-1000 m 30 31-Mar-15 A 11-Aug-15 60% 100%
MATE133 Approval of Instrumentation (Well Systems,Balance Tank-1000 m3,Ele 0 26-Aug-15 0% 100%
MATE174 Prepare & submit Control System, Hardware & Software at Electrical C 30 12-Aug-15 10-Sep-15 0% 100%
MATE175 Approval of Control System, Hardware & Software at Electrical Control 0 10-Oct-15 0% 100%
MATE181 Prepare & Submit  VFDs for Booster Pumps 30 20-Mar-15 A 27-May-15 A 100% 100%
MATE182 Approval of  VFDs for Booster Pumps 0 07-Jun-15 A 100% 100%
MATE214 Prepare & submit medium voltage switchgear 25 04-Mar-15 A 26-May-15 A 100% 100%
MATE224 Approval of medium voltage switchgear 0 11-Jun-15 A 100% 100%
MATE234 Prepare and submit Protective Device Study 25 15-May-15 A 28-May-15 A 100% 100%
MATE244 Approval of  Protective Device Study 0 04-Jun-15 A 100% 100%
MATE245 Prepare & Submit  Step down Trans former 30 16-Feb-15 A 07-May-15 A 100% 100%
MATE246 Approval of  Step down Transformer 0 18-May-15 A 100% 100%
MATM110 Prepare & Submit  Booster pump 25 24-Feb-15 A 26-May-15 A 100% 100%
MATM111 Approval of  Booster pump 0 07-Jun-15 A 100% 100%
MATM121 Prepare and submit  Disinfection system including Eyewash/shower 30 30-Jun-15 A 14-Aug-15 50% 100%
MATM131 Approval of  Disinfection system including Eyewash/shower 0 29-Aug-15 0% 100%
MATM141 Prepare & Submit well pump column pipes 30 01-Feb-15 A 20-Apr-15 A 100% 100%
MATM151 Approval of  well pump column pipes 0 21-Apr-15 A 100% 100%
MATM161 Prepare & submit flow Control Valve (Booster Pump) 16 15-Mar-15 A 24-Mar-15 A 100% 100%
MATM171 Approval of flow Control Valve ((Booster Pump)) 0 25-Mar-15 A 100% 100%
MATM172 Prepare and submit Hydroponeumatic Control Bladder Tank 14 19-Apr-15 A 02-Aug-15 80% 100%
MATM173 Approval of Hydroponeumatic Control Bladder Tank 0 15-Aug-15 0% 100%

Post ConstructioPost Construction Submittals 36 04-Feb-16 10-Mar-16 0% 0%
POSS-030 Prepare & Submit As Built Drawings 14 04-Feb-16 20-Feb-16 0% 0%
POSS-040 Approval of As Built Drawings 0 08-Mar-16 0% 0%
POSS-050 Prepare & Submit final acceptance certificate 14 04-Feb-16 20-Feb-16 0% 0%
POSS-060 Approval of  final acceptance certificate 0 08-Mar-16 0% 0%
POSS-070 Prepare & submit warranties (to USAID) 14 06-Feb-16 21-Feb-16 0% 0%
POSS-080 Approval of warranties (to USAID) 0 09-Mar-16 0% 0%
POSS-090 Prepare & submit release of liens & Waiver of debts & claims letter aga 14 06-Feb-16 21-Feb-16 0% 0%
POSS-100 Approval of release of liens & Waiver of debts & claims letter against th 0 09-Mar-16 0% 0%
POSS-110 Prepare & submit Final Report 14 06-Feb-16 21-Feb-16 0% 0%
POSS-120 Approval of Final Report 0 09-Mar-16 0% 0%
POSS-130 Prepare & submit Training c ompletion documents 14 07-Feb-16 22-Feb-16 0% 0%
POSS-140 Approval of Training completion documents 0 10-Mar-16 0% 0%
POSS-150 Prepare & submit clearance certificate from local entities 14 07-Feb-16 22-Feb-16 0% 0%
POSS-160 Approval of clearance certificate from local entities 0 10-Mar-16 0% 0%

Operation & MainOperation & Maintinance Submittals 306 15-Apr-15 A 27-Mar-16 0% 0%
O&M 7770 Prepare & Submmit Manual Outline 20 15-Apr-15 A 13-Aug-15 35% 100%
O&M 7780 Approval of Manual Outline 0 28-Aug-15 0% 100%
O&M 7790 Preliminary Manuals for Equipment and Systems 20 10-Jul-15 A 15-Sep-15 10% 0%
O&M 7800 Approval of Preliminary Manuals for Equipment and Systems 0 30-Sep-15 0% 0%
O&M 7810 Final Manuals for Equipment and Systems 20 26-Jan-16 15-Feb-16 0% 0%
O&M 7820 Approval of Final Manuals for Equipment and Systems 0 01-Mar-16 0% 0%
O&M 7830 Preliminary Manuals for Materials and Finishes 15 29-Aug-15 12-Sep-15 0% 0%
O&M 7840 Approval of Preliminary Manuals for Materials and Finishes 0 27-Sep-15 0% 0%
O&M 7850 Final Manuals for Materials and Finishes 10 02-Mar-16 12-Mar-16 0% 0%
O&M 7860 Approval of Final Manuals for Materials and Finishes 0 27-Mar-16 0% 0%

ProcurementProcurement 919 26-Aug-13 A 02-Mar-16 89.52% 99.13%

Conveyance PipeConveyance Pipe and fitings 121 26-Aug-13 A 24-Dec-13 A 100% 100%
PROC100 Order of conveyance Pipes & fitings 1 26-Aug-13 A 26-Aug-13 A 100% 100%
PROC102 Manufacture the conveyance Pipes & fitings 74 27-Aug-13 A 19-Dec-13 A 100% 100%
PROC104 Deliver & Inspection of the conveyance Pipes & fitings 2 22-Dec-13 A 24-Dec-13 A 100% 100%

Yard- Pressure PYard- Pressure Piping 114 01-Aug-15 22-Nov-15 0% 0%
PROC107 Order of Pressure Piping 3 01-Aug-15 03-Aug-15 0% 100%
PROC108 Manufacture of Pressure Piping 70 04-Aug-15 16-Nov-15 0% 100%
PROC110 Deliver & Inspection of  Pressure Piping 4 17-Nov-15 22-Nov-15 0% 100%

Yard - Gravity PipYard - Gravity Piping 114 01-Aug-15 22-Nov-15 0% 0%
PROC145 Order of Gravity Piping 3 01-Aug-15 03-Aug-15 0% 100%
PROC146 Manufacture the Gravity Piping 70 04-Aug-15 16-Nov-15 0% 100%
PROC185 Deliver & Inspection of  Gravity Piping 4 17-Nov-15 22-Nov-15 0% 100%

Submersible PumSubmersible Pump & VFDs 283 23-Mar-15 A 25-Nov-15 0% 0%
PROC111 Donation Number Process 45 31-Mar-15 A 05-Aug-15 90% 100%
PROC112 Order of Well Pump & VFDs 7 23-Mar-15 A 24-Mar-15 A 100% 100%
PROC113 Manufacture of Well Pump & VFDs 210 25-Mar-15 A 25-Aug-15 85% 75.24%
PROC114 Shipment of Well Pump & VFDs 79 26-Aug-15 12-Nov-15 0% 0%
PROC115 Delivery & Inspection of Well Pump & VFDs 9 15-Nov-15 25-Nov-15 0% 0%

Booster PumpsBooster Pumps 240 21-Jun-15 A 09-Feb-16 0% 0%
PROC116 Donation Number Process 45 21-Jun-15 A 31-Aug-15 40% 100%
PROC117 Order process of Booster Pumps 2 01-Jul-15 A 01-Jul-15 A 100% 100%
PROC118 Manufacture Process of Booster Pumps 154 02-Jul-15 A 02-Dec-15 20% 65.58%

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May n
2013 2014 2015 2016

Approval of Strainer  - Plans & sections, 
Prepare & submit watrstop- Product Datat

Approval of  water stop & Product Datat, 
Prepare & submit Base coarse - Report

Approval of Base coarse -Test Report, 
Prepare & Submit Well Pump , VFDs,Transfer Switch & Step up Transformer

Approval of  Well Pump , VFDs,Transfer  Switc h & Step up Transformer, 
Prepare & submit Concrete mix design

Approval of Concrete Mix Design, 
Prepare & submit Electrical Panels,light accesories,conduites,wires,pull box, for Disinfe

Approval of Electrical Panels,light accessories,conduits,wires,pull box, for Disinfec
Prepare & submit  Electrical motor control centers-Electrical Control Building

Approval of motor control centers-Electrical Control Building, 
Prepare & Submit Electrical panels for Electrical Metering building

Approval of Electrical panels for Electrical Metering building, 
Prepare & submit Instrumentation (Well Systems,Balance Tank-1000 m3,Elec tric al a

Approval of Instrumentation (Well Systems,Balance Tank-1000 m3,Electrical and
Prepare & submit Control System, Hardware & Software at Electrical Contro

Approval of Control System, Hardware & Software at Electrical Con
Prepare & Submit  VFDs for Booster Pumps

Approval of  VFDs for Booster Pumps, 
Prepare & submit medium voltage switchgear

Approval of medium voltage switchgear, 
Prepare and submit Protective Device Study

Approval of  Protective Device Study, 
Prepare & Submit  Step down Trans former

Approval of  Step down Transformer, 
Prepare & Submit  Booster pump

Approval of  Booster pump, 
Prepare and submit  Disinfection system including Eyewash/shower

Approval of  Disinfection system including Eyewash/shower, 
Prepare & Submit well pump column pipes
Approval of  well pump column pipes, 

Prepare & submit flow Control Valve (Booster Pump)
Approval of flow Control Valve ((Booster Pump)), 

Prepare and submit Hydroponeumatic Control Bladder Tank
Approval of Hydroponeumatic Control Bladder Tank, 

10-Mar-16, Post Const
Prepare & Submit As Built Dr

Approval of As Built Draw
Prepare & Submit final accep

Approval of  final accept
Prepare & submit warranties

Approval of warranties (
Prepare & submit release of 

Approval of release of li
Prepare & submit Final Repo

Approval of Final Repor
Prepare & submit Training c

Approval of Training com
Prepare & submit clearance

Approval of clearance c
27-Mar-16, Operat

Prepare & Submmit Manual Outline
Approval of Manual Outline, 

Preliminary Manuals for Equipment and Systems
Approval of Preliminary Manuals for Equipment and Systems, 

Final Manuals for Equipment a
Approval of Final Manuals 

Preliminary Manuals for Materials and Finishes
Approval of Preliminary Manuals for Materials and Finishes, 

Final Manuals for Mate
Approval of Final M

02-Mar-16, Procurement

24-Dec-13 A, Conveyance Pipe and f it ings
Order of conveyance Pipes & fitings

Manufacture the conveyance Pipes & fitings
Deliver & Inspection of the conveyance Pipes & fitings

22-Nov-15, Yard- Pressure Piping
Order of Pressure Piping

Manufacture of Pressure Piping
Deliver & Inspection of  Pressure Piping
22-Nov-15, Yard - Gravity Piping

Order of Gravity Piping
Manufacture the Gravity Piping

Deliver & Inspection of  Gravity Piping
25-Nov-15, Submersible Pump & VFDs

Donation Number Process
Order of Well Pump & VFDs

Manufacture of Well Pump & VFDs
Shipment of Well Pump & VFDs

Delivery & Inspection of Well Pump & VFDs
09-Feb-16, Booster Pumps

Donation Number Process
Order process of Booster Pumps

Manufacture Process of Booster Pumps
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PROC119 Shipment Process of Booster Pumps 55 02-Dec-15 26-Jan-16 0% 0%
PROC120 Deliver & Inspection of  Booster Pumps 10 26-Jan-16 09-Feb-16 0% 0%

VFDs for BoosteVFDs for Booster Pump 188 09-Jun-15 A 24-Dec-15 0% 0%
PROC305 Donation Number Process 45 21-Jun-15 A 20-Aug-15 60% 100%
PROC315 Order process of VFDs for Pump 2 09-Jun-15 A 12-Jun-15 A 100% 100%
PROC325 Manufacture Process of  VFDs for Pump 140 15-Jun-15 A 16-Oct-15 45% 50.71%
PROC335 Shipment Process of  VFDs for Pump 55 17-Oct-15 10-Dec-15 0% 0%
PROC345 Deliver & Inspection of  VFDs for Pump 10 13-Dec-15 24-Dec-15 0% 0%

HydroponeumatiHydroponeumatic Tank 173 15-Aug-15 04-Feb-16 0% 0%
PROC121 Donation Number Process 45 15-Aug-15 10-Oct-15 0% 100%
PROC122 Order of Hydroponeumatic Tank 2 15-Aug-15 17-Aug-15 0% 100%
PROC123 Manufacture of Hydroponeumatic Tank 126 17-Aug-15 21-Dec-15 0% 57.14%
PROC124 Shipment of Hydroponeumatic Tank 30 21-Dec-15 20-Jan-16 0% 0%
PROC125 Deliver & Inspection of  Hydroponeumatic Tank 10 20-Jan-16 04-Feb-16 0% 0%

MV SwitchgearMV Switchgear 231 22-Jul-15 A 10-Jan-16 0% 0%
PROC126 Donation Number Process 0 29-Sep-15 29-Sep-15 0% 100%
PROC127 Order Of MV Switchgear 2 22-Jul-15 A 22-Jul-15 A 100% 100%
PROC128 Manufacture of MV Switchgear 105 23-Jul-15 A 28-Oct-15 15% 51.43%
PROC129 Shipment of  MV Switchgear 60 28-Oct-15 27-Dec-15 0% 0%
PROC130 Deliver & Inspection of  MV Switchgear 10 27-Dec-15 10-Jan-16 0% 0%

Motor Control CeMotor Control Center 145 01-Aug-15 23-Dec-15 0% 0%
PROC355 Order Of MCC's 7 01-Aug-15 08-Aug-15 0% 100%
PROC365 Shipment & Manufacture of MCC's 126 09-Aug-15 12-Dec-15 0% 70.63%
PROC385 Deliver & Inspection of  MCC's 9 13-Dec-15 23-Dec-15 0% 0%

Step Down TransStep Down Transformer 239 17-Apr-15 A 24-Dec-15 0% 0%
PROC255 Donation Number Process 45 22-Apr-15 A 05-Aug-15 90% 100%
PROC265 Order of Transformer 14 17-Apr-15 A 08-Jun-15 A 100% 100%
PROC275 Manufacture of Transformer 105 09-Jun-15 A 22-Sep-15 50% 48.57%
PROC285 Shipment of Transformer 80 22-Sep-15 11-Dec-15 0% 0%
PROC295 Deliver & Inspection of Trans former 10 13-Dec-15 24-Dec-15 0% 0%

Control System( Control System( Hardware & Software) 130 11-Oct-15 17-Feb-16 0% 0%
PROC131 Donation Number Process 0 11-Oct-15 11-Oct-15 0% 100%
PROC132 Order of Hardware and Software 2 11-Oct-15 12-Oct-15 0% 100%
PROC133 Manufacture of Hardware and Software 84 13-Oct-15 04-Jan-16 0% 78.57%
PROC134 Shipment of Hardware and Software 30 05-Jan-16 03-Feb-16 0% 0%
PROC135 Deliver & Inspection of Hardware and Software 10 04-Feb-16 17-Feb-16 0% 0%

InstrumentsInstruments 188 27-Aug-15 02-Mar-16 0% 91.67%
PROC136 Donation Number Process 45 27-Aug-15 22-Oct-15 0% 100%
PROC137 Order of  Instruments 2 24-Oct-15 25-Oct-15 0% 100%
PROC138 Manufacture of   Instruments 84 26-Oct-15 18-Jan-16 0% 91.66%
PROC139 Shipment of Instruments 30 18-Jan-16 17-Feb-16 0% 0%
PROC140 Deliver & Inspection of Instruments 10 17-Feb-16 02-Mar-16 0% 0%

Well Pump ColumWell Pump Column Pipes 194 29-Apr-15 A 05-Nov-15 0% 0%
PROC225 Order of Well Pump Column Pipes 2 29-Apr-15 A 30-Apr-15 A 100% 100%
PROC235 Manufacture of Well Pump Column Pipes 74 01-May-15 A 04-Oct-15 43% 79.73%
PROC236 Shipment  of Well Pump Column Pipes 20 04-Oct-15 24-Oct-15 0% 0%
PROC245 Deliver & Inspection of Well Pump Column Pipes 10 25-Oct-15 05-Nov-15 0% 0%

Disinfection SystDisinfection System including Eyewash/shower 142 30-Aug-15 18-Jan-16 0% 0%
PROC195 Order of Disinfection  System 1 30-Aug-15 30-Aug-15 0% 100%
PROC205 Manufacture the Disinfection  System 85 31-Aug-15 04-Jan-16 0% 65.25%
PROC215 Deliver & Inspection the Disinfection  System 10 05-Jan-16 18-Jan-16 0% 0%

Control ValveControl Valve 133 17-May-15 A 26-Sep-15 0% 0%
A7730 Order of flow Control Valve (Booster Pump) 2 17-May-15 A 18-May-15 A 100% 100%
A7740 Manufacture the flow Control Valve (Booster Pump) 100 19-May-15 A 11-Sep-15 57% 100%
A7750 Shipmet the flow Control Valve(Booster Pump) 5 12-Sep-15 16-Sep-15 0% 0%
A7760 Deliver & Inspection the  flow Control Valve (Booster Pump) 10 17-Sep-15 26-Sep-15 0% 0%

Construction PConstruction Phase 1012 19-Jun-13 A 05-Apr-16 15.21% 21.72%

Civil & Electro-MCivil & Electro-Mechanical Works 1012 19-Jun-13 A 05-Apr-16 9.76% 15.9%

Existing Well PuExisting Well Pump Works 1st Phase 523 11-Jul-13 A 24-Dec-14 A 100% 100%
WPD-002 Remove Existing Well Pumping Unit 1 11-Jul-13 A 13-Jul-13 A 100% 100%
WPD-003 Straightness test 1 14-Jul-13 A 15-Jul-13 A 100% 100%
WPD-004 Return Existing Well Pumping Unit 3 15-Jul-13 A 19-Jul-13 A 100% 100%
WPD-012 Step and Constant Rate Pumping Test 6 24-Oct-13 A 30-Oct-13 A 100% 100%
WPD-013 Well Water Testing 2 24-Oct-13 A 26-Oct-13 A 100% 100%
WPD-018 Develop and Submit Well Reports to Engineer and obtain approval of fi 10 03-Dec-13 A 21-Dec-13 A 100% 100%
WPD-028 Engineers Evaluation to the findings and perform design modifications 115 03-Dec-13 A 27-Mar-14 A 100% 100%
WPD-038 Redesign and USAID Approval 0 24-Dec-14 A 100% 100%

1000m3 Balance1000m3 Balance Tank 983 19-Jun-13 A 06-Mar-16 71.69% 98.35%
ConstructionConstruction Submittals 215 19-Jun-13 A 28-Jan-14 A 0% 0%

Materials SMaterials Submittals 132 19-Jun-13 A 06-Nov-13 A 0% 0%
MATC10 Prepare & submit form work & shuttering-Product Data & Suppliers 45 19-Jun-13 A 18-Aug-13 A 100% 100%
MATC10 Approval of form work & shuttering-Product Data & Suppliers 0 29-Aug-13 A 100% 100%
MATC10 Prepare & submit Steel Reinforcement-Data Sheets & Certificates 85 19-Jun-13 A 03-Oct-13 A 100% 100%
MATC11 Approval of Steel Reinforcement-Data Sheets & Certificates 0 09-Oct-13 A 100% 100%
MATC13 Prepare & submit Epoxy Insulation materials 67 19-Jun-13 A 12-Sep-13 A 100% 100%
MATC13 Approval of Epoxy insulation materials 0 24-Sep-13 A 100% 100%
MATM10 Prepare & submit pipes and fittings for Balance Tank 21 14-Sep-13 A 07-Oct-13 A 100% 100%
MATM10 Approval of pipes and fittings for Balance Tank 0 06-Nov-13 A 100% 100%

Shop DrawShop Drawing Submittals 163 19-Aug-13 A 28-Jan-14 A 0% 0%
CS100 Prepare & Submit Survey Layout & Sections 7 19-Aug-13 A 26-Aug-13 A 100% 100%
CS101 Approval of Survey Layout & Sections 0 28-Aug-13 A 100% 100%
CS132 Prepare & submit balance tank  shop drawings -structural details 28 19-Aug-13 A 19-Sep-13 A 100% 100%
CS133 Approval of balance tank shop drawings-structural details 0 30-Sep-13 A 100% 100%
ELC118 Prepare & submit Balance tank details drawings 91 14-Sep-13 A 15-Jan-14 A 100% 100%
ELC119 Approval of  Balance tank details drawings 0 28-Jan-14 A 100% 100%
MEC100 Prepare & Submit Shop Drawing of Balance Tank fittings 10 10-Oct-13 A 24-Oct-13 A 100% 100%

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May n
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Shipment Process of Booster Pump
Deliver & Inspection of  Booster 

24-Dec-15, VFDs for Booster Pump
Donation Number Process

Order process of VFDs for Pump
Manufacture Process of  VFDs for Pump

Shipment Process of  VFDs for Pump
Deliver & Inspection of  VFDs for Pump

04-Feb-16, Hydroponeumatic Tan
Donation Number Process

Order of Hydroponeumatic Tank
Manufacture of Hydroponeumatic Tank

Shipment of Hydroponeumatic Tank
Deliver & Inspection of  Hydropon

10-Jan-16, MV Switchgear
Donation Number Process

Order Of MV Switchgear
Manufacture of MV Switchgear

Shipment of  MV Switchgear
Deliver & Inspection of  MV Switchgear

23-Dec-15, Motor Control Center
Order Of MCC's

Shipment & Manufacture of MCC's
Deliver & Inspection of  MCC's
24-Dec-15, Step Down Transformer

Donation Number Process
Order of Transformer

Manufacture of Transformer
Shipment of Transformer

Deliver & Inspection of Trans former
17-Feb-16, Control System( H

Donation Number Process
Order of Hardware and Software

Manufacture of Hardware and Software
Shipment of Hardware and Softwa

Deliver & Inspection of Hardw
02-Mar-16, Instruments

Donation Number Process
Order of  Instruments

Manufacture of   Instruments
Shipment of Instruments

Deliver & Inspection of Ins
05-Nov-15, Well Pump Column Pipes

Order of Well Pump Column Pipes
Manufacture of Well Pump Column Pipes

Shipment  of Well Pump Column Pipes
Deliver & Inspection of Well Pump Column Pipes

18-Jan-16, Disinfection System includi
Order of Disinfection  System

Manufacture the Disinfection  System
Deliver & Inspection the Disinfection  S

26-Sep-15, Control Valve
Order of flow Control Valve (Booster Pump)

Manufacture the flow Control Valve (Booster Pump)
Shipmet the flow Control Valve(Booster Pump)

Deliver & Inspection the  flow Control Valve (Booster Pump)
05-Apr-16, Con

05-Apr-16, Civil 
24-Dec-14 A, Ex isting Well Pump Works 1st Phase

Remove Existing Well Pumping Unit
Straightness test
Return Existing Well Pumping Unit

Step and Constant Rate Pumping Test
Well Water Testing

Develop and Submit Well Reports to Engineer and obtain approval of final tests and surveys
Engineers Evaluation to the findings and perform design modifications

Redesign and USAID Approval, 24-Dec-14 A
06-Mar-16, 1000m3 Bala

28-Jan-14 A, Construction Submittals
06-Nov-13 A, Materials Submittals

Prepare & submit form work & shuttering-Product Data & Suppliers
Approval of form work & shuttering-Product Data & Suppliers, 

Prepare & submit Steel Reinforcement-Data Sheets & Certificates
Approval of Steel Reinforcement-Data Sheets & Certificates, 

Prepare & submit Epoxy Insulation materials
Approval of Epoxy insulation materials, 

Prepare & submit pipes and fittings for Balance Tank
Approval of pipes and fittings for Balance Tank, 

28-Jan-14 A, Shop Drawing Submittals
Prepare & Submit Survey Layout & Sections
Approval of Survey Layout & Sections, 

Prepare & submit balance tank  shop drawings -structural details
Approval of balance tank shop drawings-structural details, 

Prepare & submit Balance tank details drawings
Approval of  Balance tank details drawings, 

Prepare & Submit Shop Drawing of Balance Tank fittings

QBW - Updated Schedule till 31 July 2015   

Actual Level of Effort
Actual Work

Remaining Work
Critical Remaining Work

Milestone
summary
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Activity ID Activity Name Original
Duration

Start Finish Performance %
Complete

Schedule %
Complete

MEC101 Approval of Shop Drawing of  Balance Tank fittings 0 04-Nov-13 A 100% 100%

Balance TankBalance Tank Civil Works 764 16-Sep-13 A 19-Oct-15 97.34% 100%
First PhasFirst Phase Structural & Concrete works 41 16-Sep-13 A 05-Nov-13 A 100% 100%

BT-010 Mobilization of the existing living quarters 4 16-Sep-13 A 19-Sep-13 A 100% 100%
BT-020 Demolition of the existing living quarters 2 21-Sep-13 A 22-Sep-13 A 100% 100%
BT-030 Excavation the existing land 2 23-Sep-13 A 24-Sep-13 A 100% 100%
BT-040 Clearing and site preparation 2 23-Sep-13 A 24-Sep-13 A 100% 100%
BT-050 Site Grading 3 23-Sep-13 A 25-Sep-13 A 100% 100%
BT-060 Excavation leveling for the base slab 6 29-Sep-13 A 05-Oct-13 A 100% 100%
BT-060- Supply & Furnish 50cm thickness of rockfill under the foundation of ba 14 21-Oct-13 A 05-Nov-13 A 100% 100%

Seconed PSeconed Phase Structural & Concrete Works 615 12-Feb-14 A 19-Oct-15 96.61% 100%
BT-069- Supply & Furnish 50cm thickness of rockfill under the foundation of ba 19 12-Feb-14 A 02-Mar-14 A 100% 100%
BT-070 Supply & spread 25cm B/C layer with compaction test & under ground 45 06-Mar-14 A 29-Apr-14 A 100% 100%
BT-090 Concrete Casting & Curing B200 under balance tank 1 30-Apr-14 A 30-Apr-14 A 100% 100%
BT-100 Form/Steel Rebars for Base Slab/Installing Water Stop 16 04-May-14 A 21-May-14 A 100% 100%
BT-110 Concrete Casting & Curing for Foundation / Base Slab 1 21-May-14 A 21-May-14 A 100% 100%
BT-150 Form/Steel Rebars for walls & columns 147 04-May-14 A 09-Nov-14 A 100% 100%
BT-160 Casting Concrete for walls & columns 133 21-May-14 A 10-Nov-14 A 100% 100%
BT-190 Form/Steel Rebars for Roof Slab 12 17-Nov-14 A 03-Dec-14 A 100% 100%
BT-200 Concrete Casting & Curing for Elevated Roof Slab & Mechanical Finish 1 03-Dec-14 A 03-Dec-14 A 100% 100%
BT-210 Deshuttering for Slab,Curing & Cleaning balance tank 4 17-Dec-14 A 24-Dec-14 A 100% 100%
BT-211 Initial Testing (1st Stage) for Water Tightness 20 15-Mar-15 A 20-Aug-15 10% 100%
BT-221 Backfilling Works 10 07-Oct-15 19-Oct-15 0% 100%

Finishing woFinishing works 368 09-Oct-14 A 28-Jan-16 0% 50%
BT-230 Tie roads remove/repair for external walls 10 09-Oct-14 A 14-Jan-15 A 100% 100%
BT-240 Tie roads remove/repair for internal walls 10 09-Oct-14 A 10-Mar-15 A 100% 100%
BT-250 Apply Polyamide Epoxy Surfaces System 102 (Internal Walls) & Base 20 22-Aug-15 13-Sep-15 0% 100%
BT-260 Apply  Polyurethane Surfaces System 11 for External Walls & Roof Sla 10 17-Jan-16 28-Jan-16 0% 0%

Metal FabricaMetal Fabricated Works 27 06-Jun-15 A 05-Aug-15 33.34% 100%
BT-270 Internal &External Ladder For balance tank 4 06-Jun-15 A 10-Jul-15 A 100% 100%
BT-280 Water Level Indicator 5 01-Aug-15 05-Aug-15 0% 100%
BT-290 Roof Hand Rail & Sideman Way 5 08-Jun-15 A 02-Aug-15 60% 100%
BT-300 Supply And Install Roof Steel Cover 4 01-Aug-15 04-Aug-15 0% 100%
BT-310 Supply And Install Roof Air Vents 5 01-Aug-15 05-Aug-15 0% 100%

Mechanical WMechanical Works 46 22-Aug-15 06-Oct-15 0% 100%
BT-320  Installation Of Inlet, Pipes In The Yard 10 22-Aug-15 01-Sep-15 0% 100%
BT-330  Installation Of Outlet Pipes In The Yard 10 23-Aug-15 02-Sep-15 0% 100%
BT-340  Installation Of Wash Out In The Yard 10 24-Aug-15 03-Sep-15 0% 100%
BT-350 Installation Of Flanged Flab & Over Flow In The Yard 10 25-Aug-15 05-Sep-15 0% 100%
BT-360 Supply &Installation of Inlet & Outlet Fittings 10 06-Sep-15 16-Sep-15 0% 100%
BT-370 Supply &Installation of washout & Overflow Fittings 10 17-Sep-15 01-Oct-15 0% 100%
BT-400 Installation of all other mechanical equipment, including mixer, flow met 5 02-Oct-15 06-Oct-15 0% 100%

Electrical & InElectrical & Instrumentation works 651 20-May-14 A 29-Feb-16 10% 40%
BT-380 Earthing works Part 1 3 20-May-14 A 22-May-14 A 100% 100%
BT-390 Cables & Electricity Supply & Installation (Power Services 380 Volt,3 Ph 5 01-Aug-15 05-Aug-15 0% 100%
BT-430 Process Control and Instrumentation 10 18-Feb-16 29-Feb-16 0% 0%
BT-431 Lightning works 20 27-Nov-15 16-Dec-15 0% 0%
BT-441 Earthing works Part 2 5 07-Oct-15 11-Oct-15 0% 100%

Balance TestBalance Test 5 01-Mar-16 06-Mar-16 0% 0%
BT-440 Balance Tank Test 5 01-Mar-16 06-Mar-16 0% 0%

Retaining Wall WRetaining Wall Works 756 23-Sep-13 A 18-Oct-15 81.92% 100%
Retaining WaRetaining Wall Works- Type E (P1 East, P1 West, North) 127 23-Sep-13 A 08-Mar-14 A 100% 100%

New Item-R Excavation & Rock Back Filling 6 23-Sep-13 A 29-Sep-13 A 100% 100%
New Item-R Lab Test 1 24-Sep-13 A 24-Sep-13 A 100% 100%
New Item-R Blinding Concrete 1 02-Dec-13 A 02-Dec-13 A 100% 100%
New Item-R R.W Base Steel Rebars 5 03-Dec-13 A 08-Dec-13 A 100% 100%
New Item-R R.W Base Concrete Casting 1 09-Dec-13 A 09-Dec-13 A 100% 100%
New Item-R R.W Base Concrete Curing 2 09-Dec-13 A 17-Dec-13 A 100% 100%
New Item-R External Wall Formwork 14 21-Dec-13 A 08-Jan-14 A 100% 100%
New Item-R Wall Steel Rebar 45 23-Dec-13 A 20-Feb-14 A 100% 100%
New Item-R Internal Wall Formwork 15 30-Jan-14 A 19-Feb-14 A 100% 100%
New Item-R Wall Concrete Casting 1 22-Feb-14 A 22-Feb-14 A 100% 100%
New Item-R Wall concrete Curing 41 02-Jan-14 A 24-Feb-14 A 100% 100%
New Item-R Back Filling at Required Depth 21 12-Feb-14 A 08-Mar-14 A 100% 100%

Retaining WaRetaining Wall Works- Type E&F (P2 East) 496 15-Jan-14 A 18-Oct-15 89.47% 100%
New Item-R Excavation Works 1 15-Jan-14 A 16-Jan-14 A 100% 100%
New Item-R Blinding Concrete 1 20-Jan-14 A 20-Jan-14 A 100% 100%
New Item-R Base Steel  Rebars &Formwork 6 21-Jan-14 A 27-Jan-14 A 100% 100%
New Item-R Base Concrete Casting 1 29-Jan-14 A 29-Jan-14 A 100% 100%
New Item-R Base Concrete Curing 2 01-Feb-14 A 02-Feb-14 A 100% 100%
New Item-R Walls Rebars & Formwork (Sec. I) 12 03-Feb-14 A 18-Feb-14 A 100% 100%
New Item-R Walls Rebars & Formwork (Sec. II) 4 24-Feb-14 A 27-Feb-14 A 100% 100%
New Item-R Wall Concrete Casting (Sec. I) 1 24-Feb-14 A 24-Feb-14 A 100% 100%
New Item-R Wall Concrete Casting (Sec. II) 1 02-Mar-14 A 02-Mar-14 A 100% 100%
New Item-R Wall concrete Curing 8 26-Feb-14 A 06-Mar-14 A 100% 100%
New Item-R Back Filling at Required Depth 5 12-Oct-15 18-Oct-15 0% 100%

Retaining WaRetaining Wall Works- Type E&F (P2 West ) 257 11-Nov-14 A 11-Oct-15 85.19% 100%
New Item-R Excavation Works 9 11-Nov-14 A 23-Nov-14 A 100% 100%
New Item-R Blinding Concrete 1 03-Dec-14 A 03-Dec-14 A 100% 100%
New Item-R Base Steel  Rebars &Formwork 7 06-Dec-14 A 15-Dec-14 A 100% 100%
New Item-R Base Concrete Casting 1 22-Dec-14 A 22-Dec-14 A 100% 100%
New Item-R Base Concrete Curing 3 23-Dec-14 A 01-Jan-15 A 100% 100%
New Item-R Walls Rebars & Formwork 15 20-Dec-14 A 23-Dec-14 A 100% 100%
New Item-R Wall Concrete Casting 1 23-Dec-14 A 01-Jan-15 A 100% 100%
New Item-R Wall concrete Curing 3 23-Dec-14 A 01-Jan-15 A 100% 100%
New Item-R Back Filling at Required Depth 5 06-Oct-15 11-Oct-15 0% 100%

Retaining WaRetaining Wall Works- Type E & F (P3 East & South) 339 01-Nov-14 A 05-Oct-15 0% 100%

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May n
2013 2014 2015 2016

Approval of Shop Drawing of  Balance Tank fittings, 
19-Oct-15, Balance Tank Civil Works

05-Nov-13 A, Firs t Phase Structural & Concrete works
Mobilization of the existing living quarters
Demolition of the existing living quarters
Excavation the existing land
Clearing and site preparation
Site Grading

Excavation leveling for the base slab
Supply & Furnish 50cm thickness of rockfill under the foundation of balancing Tank- 6 layers

19-Oct-15, Seconed Phase Structural & Concrete Works
Supply & Furnish 50cm thickness of rockfill under the foundation of balancing Tank- the last two layers

Supply & spread 25cm B/C layer with compaction test & under ground piping (perforated pipes)
Concrete Casting & Curing B200 under balance tank

Form/Steel Rebars for Base Slab/Installing Water Stop
Concrete Casting & Curing for Foundation / Base Slab

Form/Steel Rebars for walls & columns
Casting Concrete for walls & columns

Form/Steel Rebars for Roof Slab
Concrete Casting & Curing for Elevated Roof Slab & Mechanical Finishing

Deshuttering for Slab,Curing & Cleaning balance tank
Initial Testing (1st Stage) for Water Tightness

Backfilling Works
28-Jan-16, Finishing works

Tie roads remove/repair for external walls
Tie roads remove/repair for internal walls

Apply Polyamide Epoxy Surfaces System 102 (Internal Walls) & Base
Apply  Polyurethane Surfaces Syste

05-Aug-15, Metal Fabricated Works
Internal &External Ladder For balance tank

Water Level Indicator
Roof Hand Rail & Sideman Way
Supply And Install Roof Steel Cover
Supply And Install Roof Air Vents

06-Oct-15, Mechanical Works
 Installation Of Inlet, Pipes In The Yard
 Installation Of Outlet Pipes In The Yard
 Installation Of Wash Out In The Yard
Installation Of Flanged Flab & Over Flow In The Yard

Supply &Installation of Inlet & Outlet Fittings
Supply &Installation of washout & Overflow Fittings

Installation of all other mechanical equipment, including mixer, flow m
29-Feb-16, Electrical & Ins

Earthing works Part 1
Cables & Electricity Supply & Installation (Power Services 380 Volt,3 Phase)

Process Control and Instr
Lightning works

Earthing works Part 2
06-Mar-16, Balance Tes
Balance Tank Test

18-Oct-15, Retaining Wall Works
08-Mar-14 A, Retaining Wall Works- Type E (P1 East, P1 West, North)

Excavation & Rock Back Filling
Lab Test

Blinding Concrete
R.W Base Steel Rebars
R.W Base Concrete Casting

R.W Base Concrete Curing
External Wall Formwork

Wall Steel Rebar
Internal Wall Formwork
Wall Concrete Casting
Wall concrete Curing

Back Filling at Required Depth
18-Oct-15, Retaining Wall Works- Type E&F (P2 East)

Excavation Works
Blinding Concrete

Base Steel  Rebars &Formwork
Base Concrete Casting

Base Concrete Curing
Walls Rebars & Formwork (Sec. I)

Walls Rebars & Formwork (Sec. II)
Wall Concrete Casting (Sec. I)

Wall Concrete Casting (Sec. II)
Wall concrete Curing

Back Filling at Required Depth
11-Oct-15, Retaining Wall Works- Type E&F (P2 West)

Excavation Works
Blinding Concrete

Base Steel  Rebars &Formwork
Base Concrete Casting

Base Concrete Curing
Walls Rebars & Formwork

Wall Concrete Casting
Wall concrete Curing

Back Filling at Required Depth
05-Oct-15, Retaining Wall Works- Type E & F (P3 East & South)
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Activity ID Activity Name Original
Duration

Start Finish Performance %
Complete

Schedule %
Complete

Shop DrawShop Drawing Submittals 272 01-Nov-14 A 31-Jul-15 0% 0%
RW7770 Prepare & Submit Construction Shop Drawing 19 01-Nov-14 A 19-Nov-14 A 100% 100%
RW7780 Approval Construction Shop Drawing 0 31-Jul-15 0% 100%

Structural Structural & Concrete works 31 27-Aug-15 05-Oct-15 0% 100%
RW7790 Excavation Works 5 27-Aug-15 01-Sep-15 0% 100%
RW7800 Blinding Concrete 2 02-Sep-15 03-Sep-15 0% 100%
RW7810 Base Steel  Rebars &Formwork 5 05-Sep-15 09-Sep-15 0% 100%
RW7820 Base Concrete Casting 2 10-Sep-15 12-Sep-15 0% 100%
RW7821 Base Concrete Curing 5 13-Sep-15 17-Sep-15 0% 100%
RW7830 Walls Rebars & Formwork 5 13-Sep-15 17-Sep-15 0% 100%
RW7850 Wall Concrete Casting 2 19-Sep-15 20-Sep-15 0% 100%
RW7860 Wall concrete Curing 5 21-Sep-15 29-Sep-15 0% 100%
RW7870 Back Filling to the Required Depth 5 30-Sep-15 05-Oct-15 0% 100%

Booster Pump SBooster Pump System 766 01-Mar-14 A 05-Apr-16 0.75% 31.97%
Shop DrawinShop Drawing Submittals 82 01-Jun-15 A 03-Sep-15 0% 0%

MEC104 Prepare & submit of Mechanical Panels & sections for Booster pump s 7 01-Jun-15 A 01-Aug-15 80% 100%
MEC105 Approval of Mechanical Panels & sections for Booster pump station 0 03-Sep-15 0% 100%

Structural & CStructural & Concrete works 22 01-Mar-14 A 11-Aug-15 28.02% 100%
BPS-010 Clearing and site preparation 7 01-Mar-14 A 03-Mar-14 A 100% 100%
BPS-020 Excavation the existing land 1 01-Mar-14 A 03-Mar-14 A 100% 100%
BPS-030 Site Grading 5 03-Mar-14 A 01-Aug-15 90% 100%
BPS-040 Excavation leveling for foundation 6 03-Mar-14 A 03-Aug-15 60% 100%
BPS-050 Compacted base course for booster pump slab 8 04-Mar-14 A 04-Aug-15 60% 100%
BPS-060 Foundation & slab on grade works 12 12-Mar-14 A 11-Aug-15 20% 100%
BPS-080 Booster pump walls works 12 12-Mar-14 A 11-Aug-15 20% 100%

Finishing woFinishing works 225 11-Aug-15 23-Mar-16 0% 51.67%
BPS-110 Furnish & install Structural steel and roofing including roof hatches 15 11-Aug-15 29-Aug-15 0% 100%
BPS-120 Furnish & install grating,plates,embeds, ladders 10 11-Aug-15 23-Aug-15 0% 100%
BPS-250 Provide pipe and structual steel external coating 3 20-Mar-16 23-Mar-16 0% 0%

Mechanical WMechanical Works 149 03-Oct-15 05-Apr-16 0% 30.21%
BPS-130 Furnish & Install  utility pipng  including Pipe supports, valves and Barre 20 03-Oct-15 26-Oct-15 0% 100%
BPS-140 Furnish & Install  transmition system pumps 20 09-Feb-16 03-Mar-16 0% 0%
BPS-150 Furnish & Install of Portable Air Compressor & Hydroponeumatic Tank 20 09-Feb-16 03-Mar-16 0% 0%
BPS-240 Clean and pressure test for utility piping 14 20-Mar-16 05-Apr-16 0% 0%

Electrical & InElectrical & Instrumentation works 25 03-Mar-16 28-Mar-16 0% 0%
BPS-190 Furnish & Install of exposed conduit 14 03-Mar-16 20-Mar-16 0% 0%
BPS-200 Furnish, installation and termination of transmitions pump power cables 14 03-Mar-16 20-Mar-16 0% 0%
BPS-220 Furnish & install lights & recepticles 14 03-Mar-16 20-Mar-16 0% 0%
BPS-260 Testing for all wires 5 23-Mar-16 28-Mar-16 0% 0%

Septic TankSeptic Tank 221 24-Dec-14 A 01-Aug-15 64.33% 100%
Material SubmMaterial Submittals 22 24-Dec-14 A 17-May-15 A 0% 0%

MATM-SPT Prepare and submit Hatches Submittal 7 24-Dec-14 A 09-Mar-15 A 100% 100%
MATM-SPT Approval of Hatches Submittal 0 15-Mar-15 A 100% 100%
MATM-SPT Prepare and submit 4'' PVC Pipes submittal 7 24-Dec-14 A 12-May-15 A 100% 100%
MATM-SPT Approval of 4'' PVC Pipes submittal 0 17-May-15 A 100% 100%

Shop DrawinShop Drawing Submittals 36 24-Dec-14 A 09-Apr-15 A 0% 0%
CS102 Prepare & Submit Shop Drawings for Septic Tank -Structural details 7 24-Dec-14 A 08-Mar-15 A 100% 100%
CS103 Approval of Shop Drawings for Septic Tank -structural details 0 11-Mar-15 A 100% 100%
Mech113 Prepare & Submit Shop Drawings for Septic Tank - Mechanical Details 10 24-Dec-14 A 09-Apr-15 A 100% 100%
Mech123 Approval of Shop Drawings for Septic Tank - Mechanical Details 0 09-Apr-15 A 100% 100%

Structural & CStructural & Concrete works 188 11-Mar-15 A 01-Aug-15 74.71% 100%
STS-010 Clearing and site preparation 3 11-Mar-15 A 11-Mar-15 A 100% 100%
STS-030 Excavation works 3 11-Mar-15 A 11-Mar-15 A 100% 100%
STS-040 Sub Grade Preparation 3 17-Mar-15 A 17-Mar-15 A 100% 100%
STS-050 leveling for foundation 2 17-Mar-15 A 17-Mar-15 A 100% 100%
STS-060 Form/Steel Rebars for base slab 6 17-Mar-15 A 17-Mar-15 A 100% 100%
STS-070 Concrete Casting 1 17-Mar-15 A 17-Mar-15 A 100% 100%
STS-080 Curing for base slab 7 17-Mar-15 A 17-Mar-15 A 100% 100%
STS-100 Form work and steel rebar fo walls/Septic 5 17-Mar-15 A 17-Mar-15 A 100% 100%
STS-110 Concrete Casting 8 17-Mar-15 A 17-Mar-15 A 100% 100%
STS-120 Curing for walls 7 17-Mar-15 A 17-Mar-15 A 100% 100%
STS-140 Form/Steel Rebars for roof slab 3 17-Mar-15 A 17-Mar-15 A 100% 100%
STS-150 Concrete Casting 1 17-Mar-15 A 17-Mar-15 A 100% 100%
STS-151 Curing  for roof slab 7 17-Mar-15 A 17-Mar-15 A 100% 100%
STS-160 De-shuttering works for roof slab 1 17-Mar-15 A 17-Mar-15 A 100% 100%
STS-161 Furnish & install Hatches 1 01-Aug-15 01-Aug-15 0% 100%

Plumbing woPlumbing works 1 21-Feb-15 A 01-Aug-15 50% 100%
STS-230 Installation of all required pipes 1 21-Feb-15 A 01-Aug-15 50% 100%

Finishing woFinishing works 4 17-Mar-15 A 01-Aug-15 100% 100%
STS-250 Installation all required  coating 2 17-Mar-15 A 17-Mar-15 A 100% 100%
STS-260 Backfilling works 2 19-Mar-15 A 01-Aug-15 50% 100%

Seepage TankSeepage Tank 62 24-Dec-14 A 09-Apr-15 A 100% 100%
Material SubmMaterial Submittals 22 24-Dec-14 A 02-Mar-15 A 0% 0%

MATM-SPG Prepare & Submit Solid Blocks Material Submittal 7 24-Dec-14 A 10-Feb-15 A 100% 100%
MATM-SPG Approval of  Solid Blocks Material Submittal 0 02-Mar-15 A 100% 100%

Shop DrawinShop Drawing Submittals 38 24-Dec-14 A 09-Apr-15 A 0% 0%
CS153 Prepare & Submit Shop Drawings for Seepage Tank -Structural details 7 24-Dec-14 A 08-Mar-15 A 100% 100%
CS163 Approval of Shop Drawings for Seepage Tank - Structural details 0 11-Mar-15 A 100% 100%
CS173 Prepare & Submit Shop Drawings for SeepageTank - Mechanical Deta 10 06-Jan-15 A 09-Apr-15 A 100% 100%
CS183 Approval of Shop Drawings for Seepage Tank - Mechanical Details 0 09-Apr-15 A 100% 100%

Structural & CStructural & Concrete works 29 12-Mar-15 A 17-Mar-15 A 100% 100%
STS-271 Clearing and site preparation 3 12-Mar-15 A 12-Mar-15 A 100% 100%
STS-273 Excavation works 3 14-Mar-15 A 14-Mar-15 A 100% 100%
STS-274 leveling,  and compacting of subgrade layer 1 17-Mar-15 A 17-Mar-15 A 100% 100%
STS-276 Form/Steel Rebars for Ground Beam 1 17-Mar-15 A 17-Mar-15 A 100% 100%
STS-277 Concrete Casting 1 17-Mar-15 A 17-Mar-15 A 100% 100%
STS-284 Curing for Ground Beam 5 17-Mar-15 A 17-Mar-15 A 100% 100%
STS-286 Deshuttering Works 1 17-Mar-15 A 17-Mar-15 A 100% 100%

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May n
2013 2014 2015 2016

31-Jul-15, Shop Drawing Submittals
Prepare & Submit Construction Shop Drawing

Approval Construction Shop Drawing, 
05-Oct-15, Structural & Concrete works

Excavation Works
Blinding Concrete

Base Steel  Rebars &Formwork
Base Concrete Casting

Base Concrete Curing
Walls Rebars & Formwork
Wall Concrete Casting

Wall concrete Curing
Back Filling to the Required Depth

05-Apr-16, Boos
03-Sep-15, Shop Drawing Submittals

Prepare & submit of Mechanical Panels & sections for Booster pump station
Approval of Mechanical Panels & sections for Booster pump station, 

11-Aug-15, Structural & Concrete works
Clearing and site preparation
Excavation the existing land

Site Grading
Excavation leveling for foundation
Compacted base course for booster pump slab

Foundation & slab on grade works
Booster pump walls works

23-Mar-16, Finishin
Furnish & install Structural steel and roofing including roof hatches

Furnish & install grating,plates,embeds, ladders
Provide pipe and str

05-Apr-16, Mec
Furnish & Install  utility pipng  including Pipe supports, valves an

Furnish & Install  transmit
Furnish & Install of Portab

Clean and press
28-Mar-16, Electri

Furnish & Install of e
Furnish, installation a
Furnish & install light

Testing for all wire
01-Aug-15, Septic Tank

17-May-15 A, Mater ial Submittals
Prepare and submit Hatches Submittal

Approval of Hatches Submittal, 
Prepare and submit 4'' PVC Pipes submittal

Approval of 4'' PVC Pipes submittal, 
09-Apr-15 A, Shop Drawing Submittals

Prepare & Submit Shop Drawings for Septic Tank -Structural details
Approval of Shop Drawings for Septic Tank -structural details, 

Prepare & Submit Shop Drawings for Septic Tank - Mechanical Details
Approval of Shop Drawings for Septic Tank - Mechanical Details, 

01-Aug-15, Structural & Concrete works
Clearing and site preparation
Excavation works

Sub Grade Preparation
leveling for foundation
Form/Steel Rebars for base slab
Concrete Casting
Curing for base slab
Form work and steel rebar fo walls/Septic
Concrete Casting
Curing for walls
Form/Steel Rebars for roof slab
Concrete Casting
Curing  for roof slab
De-shuttering works for roof slab

Furnish & install Hatches
01-Aug-15, Plumbing works
Installation of all required pipes
01-Aug-15, Finishing works

Installation all required  coating
Backfilling works

09-Apr-15 A, Seepage Tank
02-Mar-15 A, Material Submittals

Prepare & Submit Solid Blocks Material Submittal
Approval of  Solid Blocks Material Submittal, 

09-Apr-15 A, Shop Drawing Submittals
Prepare & Submit Shop Drawings for Seepage Tank -Structural details
Approval of Shop Drawings for Seepage Tank - Structural details, 

Prepare & Submit Shop Drawings for SeepageTank - Mechanical Details
Approval of Shop Drawings for Seepage Tank - Mechanical Details, 

17-Mar-15 A, Structural & Concrete works
Clearing and site preparation
Excavation works
leveling,  and compacting of subgrade layer
Form/Steel Rebars for Ground Beam
Concrete Casting
Curing for Ground Beam
Deshuttering Works
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Complete

STS-288 Blook Walls Works 4 17-Mar-15 A 17-Mar-15 A 100% 100%
STS-330 Installation of approved Pre-cast roof slab 1 17-Mar-15 A 17-Mar-15 A 100% 100%
STS-340 Installation of 4'' PVC pipes 1 17-Mar-15 A 17-Mar-15 A 100% 100%
STS-341 Backfilling Works 1 17-Mar-15 A 17-Mar-15 A 100% 100%

Living QuartersLiving Quarters 868 18-Sep-13 A 02-Feb-16 39% 61%
ConstructionConstruction Submittals 232 06-Jan-15 A 25-Aug-15 0% 0%

Materials SMaterials Submittals 93 25-Feb-15 A 25-Aug-15 0% 0%
MATARC Prepare & submit Kitchen description 10 15-Jun-15 A 08-Aug-15 30% 100%
MATARC Approval of Kitchen description 0 25-Aug-15 0% 100%
MATARC Prepare & submit toilet description 10 01-Jun-15 A 08-Jun-15 A 100% 100%
MATARC Approval of toilet description 0 18-Jun-15 A 100% 100%
MATARC Prepare & submit electrical panels for living quarters 10 25-Feb-15 A 01-Aug-15 85% 100%
MATE20 Approval of  Electrical panels for  for living quarters 0 16-Aug-15 0% 100%
MATMEC Prepare & submit Mechanical solar heating system , HVAC and plumpi 10 01-Apr-15 A 03-Aug-15 60% 100%
MATMEC Approval of Mechanical solar heating system , HVAC and plumpig pipin 0 18-Aug-15 0% 100%

Shop DrawShop Drawing Submittals 206 06-Jan-15 A 31-Jul-15 0% 0%
1CS110 Prepare & submit shop drawings for living quarters -structural details 10 06-Jan-15 A 23-Feb-15 A 100% 100%
2CS111 Approval of Living quarters shop drawings-structural details 0 26-Feb-15 A 100% 100%
Arch180 Prepare & submit Living Quarters finishies shop drawings 20 31-Mar-15 A 08-Jun-15 A 100% 100%
Arch190 Approval of Living Quarters finishies shop drawings 0 31-Jul-15 0% 100%
ELC110 Prepare & submit Living Quarters electrical shop drawings 10 06-Jan-15 A 04-Feb-15 A 100% 100%
ELC111 Approval of Living Quarters electrical shop drawings 0 09-Feb-15 A 100% 100%
MECH14 Prepare & submit  living quarters- mechanical shop drawings 10 06-Jan-15 A 12-May-15 A 100% 100%
MECH15 Approval of  living quarters- mechanical shop drawings 0 14-May-15 A 100% 100%

Structural & CStructural & Concrete works 638 18-Sep-13 A 06-Jun-15 A 100% 100%
LQB-010 Clearing and site preparation 3 18-Sep-13 A 21-Sep-13 A 100% 100%
LQB-020 Demolition of the existing building 2 21-Sep-13 A 22-Sep-13 A 100% 100%
LQB-030 Excavation and soil Investigation 6 01-Mar-15 A 18-Mar-15 A 100% 100%
LQB-040 Site Grading and leveling for foundation 3 21-Mar-15 A 24-Mar-15 A 100% 100%
LQB-060 Form/Steel Rebars for foundation 3 26-Mar-15 A 10-Apr-15 A 100% 100%
LQB-070 Concrete Casting 1 13-Apr-15 A 13-Apr-15 A 100% 100%
LQB-071 Curing for Foundation 5 14-Apr-15 A 21-Apr-15 A 100% 100%
LQB-080 Deshuttering and coating 4 14-Apr-15 A 14-Apr-15 A 100% 100%
LQB-090 Spreading, compaction and backfilling works for basecourse layer 6 16-Apr-15 A 29-Apr-15 A 100% 100%
LQB-100 Formworks/Rebar works for slab on grade 3 27-Apr-15 A 30-Apr-15 A 100% 100%
LQB-110 Concrete casting 1 30-Apr-15 A 30-Apr-15 A 100% 100%
LQB-120 Curing for slab on grade 7 30-Apr-15 A 07-May-15 A 100% 100%
LQB-140 Form/Steel Rebars for walls 7 27-Apr-15 A 13-May-15 A 100% 100%
LQB-150 Concrete Casting 1 14-May-15 A 14-May-15 A 100% 100%
LQB-160 Walls curing 5 15-May-15 A 20-May-15 A 100% 100%
LQB-180 Form/Steel Rebars for Roof Slab 7 17-May-15 A 22-May-15 A 100% 100%
LQB-190 Concrete Casting 1 23-May-15 A 23-May-15 A 100% 100%
LQB-191 Curing Concrete for Slab 7 24-May-15 A 29-May-15 A 100% 100%
LQB-200 Deshuttering for Slab,Curing & Cleaning living quarters 7 30-May-15 A 06-Jun-15 A 100% 100%
LQB-201 Parabet Preparation works 4 24-May-15 A 03-Jun-15 A 100% 100%

Finishing woFinishing works 222 14-Jun-15 A 02-Feb-16 23.17% 35.58%
LQB-208 Installation of interior CMU walls and Veneer 5 14-Jun-15 A 26-Jul-15 A 100% 100%
LQB-210 Installation interior & exterior Plasters 5 21-Jul-15 A 13-Sep-15 80% 100%
LQB-219 Installation floor tiles & base materials 5 14-Sep-15 19-Sep-15 0% 100%
LQB-220 Installation Doors & windows 2 26-Jan-16 27-Jan-16 0% 0%
LQB-240 Installation of all architectural elements 2 26-Jan-16 27-Jan-16 0% 0%
LQB-250 Coating Works 5 28-Jan-16 02-Feb-16 0% 0%

ElectromechaElectromechanical works 61 13-Apr-15 A 12-Sep-15 9.04% 100%
LQB-181 plumbing equipment and piping & Installation of Split system air conditio 7 13-Apr-15 A 03-Aug-15 50% 100%
LQB-209 Mechanical plumbing , HVAC and solar heating system 25 19-Aug-15 12-Sep-15 0% 100%
LQB-260 Electrical cables, panels 25 01-May-15 A 10-Sep-15 10% 100%

Disinfection BuDisinfection Builing 350 01-Mar-15 A 26-Jan-16 18.28% 27.53%
ConstructionConstruction Submittals 167 01-Mar-15 A 23-Aug-15 0% 0%

Materials SMaterials Submittals 167 01-Mar-15 A 23-Aug-15 0% 0%
MATM10 Prepare & submit pipes & fittings of Disinfection  Building 10 10-Mar-15 A 05-Aug-15 50% 100%
MATM10 Approval of pipes & fittings for Disinfection  Building 0 23-Aug-15 0% 100%
MATM11 Prepare & submit Exhaust fans,duct work, grilles 10 01-Mar-15 A 05-Mar-15 A 100% 100%
MATM12 Approval of Exhaust fans,duct work, grilles 0 08-Mar-15 A 100% 100%

Shop DrawShop Drawing Submittals 156 10-Mar-15 A 12-Aug-15 0% 0%
1CS104 Prepare & submit Shop Drawings of Disinfection  Building-structural de 10 10-Mar-15 A 17-Mar-15 A 100% 100%
2CS105 Approval of  Shop Drawings of Disinfection  Building-structural details 0 30-Mar-15 A 100% 100%
ARC126 Prepare & submit Disinfection  Building finishes 10 01-Apr-15 A 27-Jul-15 A 100% 100%
ARC127 Approval of Disinfection  Building finishes 0 12-Aug-15 0% 100%
ELEC123 Prepare & submit Electrical Plans & Sections for Disinfection  Building 10 10-Mar-15 A 02-Apr-15 A 100% 100%
ELEC133 Approval of Electrical Plans & Sections for Disinfection  Building 0 07-Apr-15 A 100% 100%
MEC102 Prepare & submit Mechanical Plans & Sections for Disinfection  Buildin 10 21-Mar-15 A 28-Jun-15 A 100% 100%
MEC103 Approval of Mechanical Plans & Sections for Disinfection  Building 0 01-Aug-15 0% 100%

Structural & CStructural & Concrete works 97 01-Mar-15 A 21-Jul-15 A 100% 100%
DFN-030 Excavation the existing land and soil investigation 3 01-Mar-15 A 24-Mar-15 A 100% 100%
DFN-040 Site Grading and leveling for foundation 3 24-Mar-15 A 05-Apr-15 A 100% 100%
DFN-060 Form/Steel Rebars for foundation 3 25-Mar-15 A 19-Apr-15 A 100% 100%
DFN-070 Concrete Casting 1 20-Apr-15 A 20-Apr-15 A 100% 100%
DFN-080 Curing for Foundation 5 20-Apr-15 A 27-Apr-15 A 100% 100%
DFN-100 Rebar works for slab on grade 5 24-Jun-15 A 27-Jun-15 A 100% 100%
DFN-110 Concrete Casting SOG 1 27-Jun-15 A 27-Jun-15 A 100% 100%
DFN-120 Curing for slab on grade 5 28-Jun-15 A 04-Jul-15 A 100% 100%
DFN-140 Form/Steel Rebars for walls 5 28-Jun-15 A 05-Jul-15 A 100% 100%
DFN-150 Concrete Casting Walls 1 06-Jul-15 A 06-Jul-15 A 100% 100%
DFN-160 Curing for walls 5 06-Jul-15 A 12-Jul-15 A 100% 100%
DFN-180 Form/Steel Rebars for Roof Slab 5 08-Jul-15 A 12-Jul-15 A 100% 100%
DFN-190 Concrete Casting for Slab 1 13-Jul-15 A 13-Jul-15 A 100% 100%
DFN-194 Slab Curing 7 14-Jul-15 A 16-Jul-15 A 100% 100%

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May n
2013 2014 2015 2016

Blook Walls Works
Installation of approved Pre-cast roof slab
Installation of 4'' PVC pipes
Backfilling Works

02-Feb-16, Living Quarters
25-Aug-15, Construction Submittals
25-Aug-15, Materials Submittals

Prepare & submit Kitchen description
Approval of Kitchen description, 

Prepare & submit toilet description
Approval of toilet description, 

Prepare & submit electrical panels for living quarters
Approval of  Electrical panels for  for living quarters, 

Prepare & submit Mechanical solar heating system , HVAC and plumpig piping and fittin
Approval of Mechanical solar heating system , HVAC and plumpig piping and fittings

31-Jul-15, Shop Drawing Submittals
Prepare & submit shop drawings for living quarters -structural details
Approval of Living quarters shop drawings-structural details, 

Prepare & submit Living Quarters finishies shop drawings
Approval of Living Quarters finishies shop drawings, 

Prepare & submit Living Quarters electrical shop drawings
Approval of Living Quarters electrical shop drawings, 

Prepare & submit  living quarters- mechanical shop drawings
Approval of  living quarters- mechanical shop drawings, 

06-Jun-15 A, Structural & Concrete works
Clearing and site preparation
Demolition of the existing building

Excavation and soil Investigation
Site Grading and leveling for foundation

Form/Steel Rebars for foundation
Concrete Casting

Curing for Foundation
Deshuttering and coating

Spreading, compaction and backfilling works for basecourse layer
Formworks/Rebar works for slab on grade
Concrete casting

Curing for slab on grade
Form/Steel Rebars for walls
Concrete Casting

Walls curing
Form/Steel Rebars for Roof Slab
Concrete Casting

Curing Concrete for Slab
Deshuttering for Slab,Curing & Cleaning living quarters

Parabet Preparation works
02-Feb-16, Finishing works

Installation of interior CMU walls and Veneer
Installation interior & exterior Plasters

Installation floor tiles & base materials
Installation Doors & windows
Installation of all architectural eleme

Coating Works
12-Sep-15, Electromechanical works

plumbing equipment and piping & Installation of Split system air conditioning unit
Mechanical plumbing , HVAC and solar heating system
Electrical cables, panels

26-Jan-16, Disinfection Builing
23-Aug-15, Construction Submittals
23-Aug-15, Materials Submittals

Prepare & submit pipes & fittings of Disinfection  Building
Approval of pipes & fittings for Disinfection  Building, 

Prepare & submit Exhaust fans,duct work, grilles
Approval of Exhaust fans,duct work, grilles, 

12-Aug-15, Shop Drawing Submittals
Prepare & submit Shop Drawings of Disinfection  Building-structural details

Approval of  Shop Drawings of Disinfection  Building-structural details, 
Prepare & submit Disinfection  Building finishes

Approval of Disinfection  Building finishes, 
Prepare & submit Electrical Plans & Sections for Disinfection  Building

Approval of Electrical Plans & Sections for Disinfection  Building, 
Prepare & submit Mechanical Plans & Sections for Disinfection  Building

Approval of Mechanical Plans & Sections for Disinfection  Building, 
21-Jul-15 A, Structural & Concrete work s

Excavation the existing land and soil investigation
Site Grading and leveling for foundation

Form/Steel Rebars for foundation
Concrete Casting

Curing for Foundation
Rebar works for slab on grade
Concrete Casting SOG

Curing for slab on grade
Form/Steel Rebars for walls
Concrete Casting Walls

Curing for walls
Form/Steel Rebars for Roof Slab
Concrete Casting for Slab
Slab Curing
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DFN-195 Parabet works 7 14-Jul-15 A 15-Jul-15 A 100% 100%
DFN-200 Deshuttering  & Cleaning chlorination building 7 21-Jul-15 A 21-Jul-15 A 100% 100%

Finishing woFinishing works 139 26-Jul-15 A 26-Jan-16 23.08% 66.46%
DFN-211 Installation Roofing coping/for building water tight 6 26-Jul-15 A 28-Jul-15 A 100% 100%
DFN-220 Installation interior & exterior Plasters 6 26-Jul-15 A 05-Aug-15 25% 100%
DFN-221 Installation floor tiles & base materials 3 05-Aug-15 09-Aug-15 0% 100%
DFN-230 Installation hatches,fens,ladders, Grading etc. 4 09-Aug-15 13-Aug-15 0% 100%
DFN-240 Installation Doors & windows 1 26-Jan-16 26-Jan-16 0% 0%
DFN-270 Installation of All arc hitectural elements 1 26-Jan-16 26-Jan-16 0% 0%

HVAC & MechHVAC & Mechanical Works 285 19-Apr-15 A 26-Jan-16 2.26% 5.65%
DFN-280 Installation of utility Piping <110mm including pipe supports  & valves 3 19-Apr-15 A 02-Aug-15 40% 100%
DFN-285 Furnish & install complete and operable chlorination system including p 6 19-Jan-16 26-Jan-16 0% 0%
DFN-294 Installation pipes for plumping 3 25-Mar-16 A 02-Aug-15 40% 0%
DFN-295 Applying Pressure Test 3 02-Aug-15 05-Aug-15 0% 0%
DFN-370 Installation of Exhaust fans,duct work,grille 7 24-Aug-15 31-Aug-15 0% 0%
DFN-390 Installation of miscellaneous plumbing components 10 24-Aug-15 02-Sep-15 0% 0%

Electrical & InElectrical & Instrumentation works 105 18-Apr-15 A 09-Aug-15 26.67% 0%
DFN-310 Furnish & installation of electrical panels 3 05-Aug-15 09-Aug-15 0% 0%
DFN-330 Installation of lights,receptacles,conduit, cables wires,pull box,enclosu 6 18-Apr-15 A 03-Aug-15 60% 0%

Coating & FinCoating & Finishing Works 7 01-Aug-15 08-Aug-15 0% 100%
DFN-380 Installation and apply all required coating 7 01-Aug-15 08-Aug-15 0% 100%

Electrical MeteriElectrical Metering Building 877 18-Sep-13 A 11-Feb-16 0.07% 10.06%
ConstructionConstruction Submittals 127 13-Apr-15 A 30-Sep-15 0% 0%

Materials SMaterials Submittals 95 13-Apr-15 A 29-Aug-15 0% 0%
MATARC Prepare & submit tiles data sheet 10 26-May-15 A 28-Jun-15 A 100% 100%
MATARC Approval of tiles data sheet 0 09-Jun-15 A 100% 100%
MATARC Prepare & submit Paint data sheet 10 13-Apr-15 A 21-Apr-15 A 100% 100%
MATARC Approval of Paint data sheet 0 22-Apr-15 A 100% 100%
MATC13 Prepare & submit finishing details (windows,doors) 10 01-Aug-15 11-Aug-15 0% 100%
MATC13 Approval of  (windows,doors,painting) 0 29-Aug-15 0% 100%
MATM16 Prepare & Submit Coatings-Product 10 01-Aug-15 11-Aug-15 0% 100%
MATM17 Approval of Coatings 0 29-Aug-15 0% 100%

Shop DrawShop Drawing Submittals 109 10-Jun-15 A 30-Sep-15 0% 0%
ARC118 Prepare & submit metering building finishes shop drawings 10 30-Aug-15 09-Sep-15 0% 100%
ARC119 Approval of  Metering building finishes shop drawings 0 30-Sep-15 0% 100%
CS118 Prepare & submit Electrical metering Building shop structural drawings 10 10-Jun-15 A 29-Jun-15 A 100% 100%
CS119 Approval of Electrical Metering Building structural shop drawings 0 01-Aug-15 0% 100%
ELC139 Prepare & submit electrical metering building- electrical shop drawings 10 10-Jun-15 A 16-Jun-15 A 100% 100%
ELC140 Approval of electrical metering building- electrical shop drawings 0 30-Jun-15 A 100% 100%
MEC150 Prepare & submi Electrical Metering building Mechanical shop drawing 10 21-Jun-15 A 11-Aug-15 5% 100%
MEC160 Approval of Electrical Metering building Mechanical shop drawings 0 29-Aug-15 0% 100%

Structural & CStructural & Concrete works 778 18-Sep-13 A 04-Nov-15 0.57% 51.74%
EMB-020 Demolition ,Clearing and site preparation 3 18-Sep-13 A 21-Sep-13 A 100% 100%
EMB-030 Excavation the existing land 9 01-Aug-15 10-Aug-15 0% 100%
EMB-040 Excavation works,Sub Grade Preparation, Site Grading and soil invetig 3 11-Aug-15 13-Aug-15 0% 100%
EMB-060 Form/Steel Rebars for foundation 9 15-Aug-15 24-Aug-15 0% 100%
EMB-070 Concrete Casting 1 25-Aug-15 25-Aug-15 0% 100%
EMB-080 Curing for Foundation 5 26-Aug-15 30-Aug-15 0% 100%
EMB-100 Steel rebar for slab on grade 9 26-Aug-15 05-Sep-15 0% 100%
EMB-110 Concrete casting for slab on grade 1 06-Sep-15 06-Sep-15 0% 100%
EMB-140 Form/Steel Rebars for walls 14 09-Sep-15 28-Sep-15 0% 91.96%
EMB-150 Concrete Casting 1 29-Sep-15 29-Sep-15 0% 0%
EMB-160 Concrete Walls Curing 5 30-Sep-15 04-Oct-15 0% 0%
EMB-180 Form/Steel Rebars for Roof Slab 10 01-Oct-15 12-Oct-15 0% 0%
EMB-190 Concrete Casting 1 13-Oct-15 13-Oct-15 0% 0%
EMB-191 Concrete Curing for Slab 7 14-Oct-15 22-Oct-15 0% 0%
EMB-195 Parabet works 5 24-Oct-15 28-Oct-15 0% 0%
EMB-200 Deshuttering for Slab,Curing & Cleaning electrical metering building 4 01-Nov-15 04-Nov-15 0% 0%

Finishing woFinishing works 63 05-Nov-15 27-Jan-16 0% 0%
EMB-210 Installation of interior CMU walls and Veneers 4 05-Nov-15 09-Nov-15 0% 0%
EMB-215 Installation Roofing coping/for building water tight 5 10-Nov-15 17-Nov-15 0% 0%
EMB-220 Installation interior & exterior Plasters 8 19-Nov-15 28-Nov-15 0% 0%
EMB-225 Installation floor tiles & base materials 3 29-Nov-15 01-Dec-15 0% 0%
EMB-230 Installation hatches,fens,ladders, Grading etc. 4 02-Dec-15 06-Dec-15 0% 0%
EMB-240 Installation Doors & windows 2 26-Jan-16 27-Jan-16 0% 0%
EMB-270 Installation of All arc hitectural elements 2 26-Jan-16 27-Jan-16 0% 0%

Electrical & InElectrical & Instrumentation works 122 15-Aug-15 18-Jan-16 0% 0%
EMB-310 Earthing 1 15-Aug-15 15-Aug-15 0% 100%
EMB-320 Installation of Utility provided equipment (Metering) 6 06-Sep-15 12-Sep-15 0% 100%
EMB-330 Installation of lights cables, wires, pull box etc. 2 29-Nov-15 30-Nov-15 0% 0%
EMB-340 Installation of medium voltage switch gear 6 10-Jan-16 18-Jan-16 0% 0%

HVAC-PlumbHVAC-Plumbing 13 28-Jan-16 11-Feb-16 0% 0%
EMB-350 Installation of HVAC, Exhaust fans and thermostat system 13 28-Jan-16 11-Feb-16 0% 0%

Coating & FinCoating & Finishing Works 7 30-Aug-15 06-Sep-15 0% 100%
EMB-360 Installation and apply all required coating 7 30-Aug-15 06-Sep-15 0% 100%

Electrical  ContrElectrical  Controls Building & Vaults 287 25-Apr-15 A 23-Mar-16 0% 0%
ConstructionConstruction Submittals 149 25-Apr-15 A 05-Nov-15 0% 0%

Material SuMaterial Submittal 144 25-Apr-15 A 31-Oct-15 0% 0%
MATM18 Prepare and submit HVAC System 20 30-Aug-15 21-Sep-15 0% 100%
MATM19 Approval of HVAC System 0 31-Oct-15 0% 100%
MATM20 Prepare and submit Split units 20 25-Apr-15 A 27-May-15 A 100% 100%
MATM21 Approval of Split units submittal 0 01-Aug-15 0% 100%
MATM22 Prepare and submit Indoor-outdoor units 20 01-Aug-15 23-Aug-15 0% 100%
MATM23 Approval of Indoor-outdoor units 0 09-Sep-15 0% 100%
MATM24 Prepare and submit packaged AC units 20 01-Aug-15 23-Aug-15 0% 100%
MATM25 Approval of packaged AC units 0 30-Sep-15 0% 100%

Shop DrawShop Drawing Submittals 72 15-Jul-15 A 05-Nov-15 0% 0%
1CS116 Prepare & Submit Shop Drawings of Electrical & Control Building -struc 10 15-Jul-15 A 23-Jul-15 A 100% 100%

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May n
2013 2014 2015 2016

Parabet works
Deshuttering  & Cleaning chlorination building

26-Jan-16, Finishing works
Installation Roofing coping/for building water tight

Installation interior & exterior Plasters
Installation floor tiles & base materials
Installation hatches,fens,ladders, Grading etc.

Installation Doors & windows
Installation of All architectural elemen
26-Jan-16, HVAC & Mechanical Wo

Installation of utility Piping <110mm including pipe supports  & valves
Furnish & install complete and opera

Applying Pressure Test
Installation of Exhaust fans,duct work,grille
Installation of miscellaneous plumbing components

09-Aug-15, Electrical & Instrumentation works
Furnish & installation of electrical panels

Installation of lights,receptacles,conduit, cables wires,pull box,enclosure, lighting protec
08-Aug-15, Coating & Finishing Works
Installation and apply all required coating

11-Feb-16, Electrical Metering B
30-Sep-15, Construction Submittals

29-Aug-15, Materials Submittals
Prepare & submit tiles data sheet

Approval of tiles data sheet, 
Prepare & submit Paint data sheet
Approval of Paint data sheet, 

Prepare & submit finishing details (windows,doors)
Approval of  (windows,doors,painting), 

Prepare & Submit Coatings-Product
Approval of Coatings, 

30-Sep-15, Shop Drawing Submittals
Prepare & submit metering building finishes shop drawings

Approval of  Metering building finishes shop drawings, 
Prepare & submit Electrical metering Building shop structural drawings

Approval of Electrical Metering Building structural shop drawings, 
Prepare & submit electrical metering building- electrical shop drawings

Approval of electrical metering building- electrical shop drawings, 
Prepare & submi Electrical Metering building Mechanical shop drawings

Approval of Electrical Metering building Mechanical shop drawings, 
04-Nov-15, Structural & Concrete works

Demolition ,Clearing and site preparation
Excavation the existing land
Excavation works,Sub Grade Preparation, Site Grading and soil invetigation

Form/Steel Rebars for foundation
Concrete Casting

Curing for Foundation
Steel rebar for slab on grade
Concrete casting for slab on grade

Form/Steel Rebars for walls
Concrete Casting

Concrete Walls Curing
Form/Steel Rebars for Roof Slab
Concrete Casting

Concrete Curing for Slab
Parabet works

Deshuttering for Slab,Curing & Cleaning electrical metering b
27-Jan-16, Finishing works

Installation of interior CMU walls and Veneers
Installation Roofing coping/for building water tight

Installation interior & exterior Plasters
Installation floor tiles & base materials

Installation hatches,fens,ladders, Grading etc.
Installation Doors & windows
Installation of All architectural eleme

18-Jan-16, Electrical & Instrumentation
Earthing

Installation of Utility provided equipment (Metering)
Installation of lights cables, wires, pull box etc.

Installation of medium voltage switch g
11-Feb-16, HVAC-Plumbing
Installation of HVAC, Exhaust fa

06-Sep-15, Coating & Finishing Works
Installation and apply all required coating

23-Mar-16, Electric
05-Nov-15, Construction Submittals

31-Oct-15, Material Submittal
Prepare and submit HVAC System

Approval of HVAC System, 
Prepare and submit Split units

Approval of Split units submittal, 
Prepare and submit Indoor-outdoor units

Approval of Indoor-outdoor units, 
Prepare and submit packaged AC units

Approval of packaged AC units, 
05-Nov-15, Shop Drawing Submittals

Prepare & Submit Shop Drawings of Electrical & Control Building -structural details
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2CS117 Approval of Electrical & Control Building shop drawings-structural deta 0 04-Oct-15 0% 100%
ARC102 Prepare & submit Electrical & control Building Finishes 10 15-Jul-15 A 23-Jul-15 A 100% 100%
ARC103 Approval of Electrical & control building finishes 0 13-Oct-15 0% 100%
ELC151 Prepare & submit electrical & control building- electrical shop drawings 10 15-Jul-15 A 28-Jul-15 A 100% 100%
ELC158 Approval of electrical & control building-electrical  shop drawings 0 05-Nov-15 0% 0%
MECH16 Prepare and submit electrical & control building-Mechanical shop draw 10 05-Oct-15 17-Oct-15 0% 100%
MECH17 Approval of electrical & control building-Mechanical shop drawings 0 03-Nov-15 0% 100%

Structure & CStructure & Concrete works 77 14-Oct-15 29-Dec-15 0% 0%
ECB-009 Mobilize the existing control equipments to temporary approved place b 12 14-Oct-15 28-Oct-15 0% 0%
ECB-020 Demolition of the existing building 2 29-Oct-15 31-Oct-15 0% 0%
ECB-030 Excavation,subgrade preparation,leveling and soil investigation 4 01-Nov-15 04-Nov-15 0% 0%
ECB-060 Form/Steel Rebars for foundation 3 05-Nov-15 08-Nov-15 0% 0%
ECB-070 Concrete Casting 1 09-Nov-15 09-Nov-15 0% 0%
ECB-080 Curing for Foundation 5 10-Nov-15 14-Nov-15 0% 0%
ECB-100 Rebar works for slab on grade 5 10-Nov-15 17-Nov-15 0% 0%
ECB-110 Concrete Casting & 1 19-Nov-15 19-Nov-15 0% 0%
ECB-120 Slab on grade Curing 5 20-Nov-15 24-Nov-15 0% 0%
ECB-140 Form/Steel Rebars for walls 5 21-Nov-15 25-Nov-15 0% 0%
ECB-150 Concrete casting 1 26-Nov-15 26-Nov-15 0% 0%
ECB-160 walls curing 7 27-Nov-15 03-Dec-15 0% 0%
ECB-180 Form/Steel Rebars for Roof Slab 5 28-Nov-15 02-Dec-15 0% 0%
ECB-190 Concrete Casting 1 03-Dec-15 03-Dec-15 0% 0%
ECB-191 Slab Curing 7 04-Dec-15 10-Dec-15 0% 0%
ECB-195 Parabet Preparation works 5 05-Dec-15 09-Dec-15 0% 0%
ECB-200 Slab Deshuttering & Cleaning 7 19-Dec-15 29-Dec-15 0% 0%

Finishing WoFinishing Works 24 30-Dec-15 30-Jan-16 0% 0%
ECB-210 Installation of interior CMU walls and Veneers 4 30-Dec-15 04-Jan-16 0% 0%
ECB-215 Installation Roofing coping/for building water tight 5 05-Jan-16 10-Jan-16 0% 0%
ECB-220 Installation interior & exterior Plasters 4 11-Jan-16 14-Jan-16 0% 0%
ECB-221 Installation floor tiles & base materials 3 17-Jan-16 19-Jan-16 0% 0%
ECB-230 Installation hatches,fens,ladders, Grating etc. 4 20-Jan-16 25-Jan-16 0% 0%
ECB-240 Installation Doors & windows 2 26-Jan-16 27-Jan-16 0% 0%
ECB-270 Installation of all furniture and architectural elements 2 28-Jan-16 30-Jan-16 0% 0%

Electrical & InElectrical & Instrumentation works 68 26-Dec-15 19-Mar-16 0% 0%
ECB-320 Installation of Well Pump VFDs 6 02-Mar-16 09-Mar-16 0% 0%
ECB-330 Installation of  motor control centers MCC 7 31-Jan-16 07-Feb-16 0% 0%
ECB-340 Installation of Panel boards 4 31-Jan-16 03-Feb-16 0% 0%
ECB-350 Installation of Lights ,conduits & cables 14 31-Jan-16 15-Feb-16 0% 0%
ECB-360 Installation of Boosters VFDs 6 26-Dec-15 03-Jan-16 0% 0%
ECB-370 Installation of Control System software, Hardware & Instruments 14 02-Mar-16 19-Mar-16 0% 0%
ECB-410 Installation of Portable Generator Termination Box 10 17-Jan-16 28-Jan-16 0% 0%

Mechanical WMechanical Works 21 31-Jan-16 23-Feb-16 0% 0%
ECB-380 Installation of air conditioning works,exhaust ,duct work & return grilles 10 13-Feb-16 23-Feb-16 0% 0%
ECB-400 Vault Mechanical Works 10 31-Jan-16 10-Feb-16 0% 0%

Coating & FinCoating & Finishing works 2 24-Feb-16 25-Feb-16 0% 0%
ECB-390 Installation of All required Coatings 2 24-Feb-16 25-Feb-16 0% 0%

Pre testing wPre testing works 4 19-Mar-16 23-Mar-16 0% 0%
ECB-500 Pre-testing for electrical control building electromechanical works 4 19-Mar-16 23-Mar-16 0% 0%

Well head &PadsWell head &Pads 132 05-Oct-15 13-Feb-16 0% 0%
Shop DrawinShop Drawing Submittals 60 05-Oct-15 03-Dec-15 0% 0%

CS142 Prepare & submit  Well  Pad -structural details 15 05-Oct-15 22-Oct-15 0% 100%
CS143 Approval of  Well Pad -structural details 0 09-Nov-15 0% 100%
ELC161 Prepare & submit Well head & Pad -Electrical details shop drawings 15 05-Oct-15 22-Oct-15 0% 100%
ELC168 Approval of Well head & Pad -Electrical details shop drawings 0 09-Nov-15 0% 100%
MEC106 Prepare & submit plans & sections for well pump 18 05-Oct-15 26-Oct-15 0% 100%
MEC107 Approval of plans & sections for well pump 0 03-Dec-15 0% 0%

Structural WoStructural Works 15 22-Nov-15 08-Dec-15 0% 0%
WHP-010 Clearing,Excavation,Sub grade preparation, and Soil Investigation work 4 05-Dec-15 08-Dec-15 0% 0%
WHP-050 Form works and steel reinforcement works 3 22-Nov-15 25-Nov-15 0% 0%
WHP-060 Concrete casting 1 25-Nov-15 26-Nov-15 0% 0%
WHP-070 Concrete curing 7 26-Nov-15 03-Dec-15 0% 0%

Mechanical wMechanical works (New Well Pump ) 70 26-Nov-15 03-Feb-16 0% 0%
WHP-110 Furnish a complete spare well pumping unit and deliver to PWA storag 2 26-Nov-15 28-Nov-15 0% 0%
WHP-112 Preparation for fishing of fallen pump & removal of existing operational 30 30-Dec-15 28-Jan-16 0% 0%
WHP-113 Disconnect, removal of existing well pump unit,column pipe and equipm 5 30-Jan-16 03-Feb-16 0% 0%
WHP-114 Locate fallen Well Pump (CCTV) 1 28-Nov-15 29-Nov-15 0% 0%
WHP-115 Attempt fallen well pump retrieval 5 29-Nov-15 05-Dec-15 0% 0%
WHP-116 Manufacturer Representative Attendance during installation & training 15 26-Nov-15 13-Dec-15 0% 0%
WHP-118 Step up transformer installation 15 26-Nov-15 13-Dec-15 0% 0%
WHP-119 Column Pipes, Furnish and install of new submersible pump and Pump 15 26-Nov-15 13-Dec-15 0% 0%

Electrical woElectrical works (New Well Pump ) 7 27-Jan-16 03-Feb-16 0% 0%
WHP-150 Furnish, install and termination of well pump power and control wire,etc 7 27-Jan-16 03-Feb-16 0% 0%

Connection &Connection & Pre testing works 15 27-Jan-16 13-Feb-16 0% 0%
WHP-117 Connections, Pre-testing & Startup Works 15 27-Jan-16 13-Feb-16 0% 0%

Yard WorksYard Works 880 22-Sep-13 A 18-Feb-16 0% 0%
ConstructionConstruction Submittals 793 22-Sep-13 A 23-Nov-15 0% 0%

Materials SMaterials Submittals 751 22-Sep-13 A 12-Oct-15 0% 0%
1MATM1 Prepare & submit Presurized & Gravity Piping & Sample 46 22-Sep-13 A 17-Nov-13 A 100% 100%
2MATM1 Approval of Pressurized & Gravity Piping & Sample 0 25-Nov-13 A 100% 100%
4ATM126 Prepare & submit manhole frame & steel cove-Product Data & Sample 15 11-Dec-13 A 05-Jan-14 A 100% 100%
5MATM1 Approval of manhole frame & steel cove-Product Data & Sample 0 06-Jan-14 A 100% 100%
MATC11 Prepare & submit Curbstone 10 10-Sep-15 21-Sep-15 0% 100%
MATC11 Approval of Curbstone 0 12-Oct-15 0% 100%

Shop DrawShop Drawing Submittals 116 17-May-15 A 23-Nov-15 0% 0%
C7910 Prepare & Submit Civil & finishing works shop drawins 15 10-Sep-15 30-Sep-15 0% 100%
C7920 Approval of Civil & finishing works shop drawins 0 19-Oct-15 0% 100%
E7870 Prepare & submit  Yard - electrical shop drawings 12 20-Oct-15 02-Nov-15 0% 100%
E7880 Approval of  Yard - electrical shop drawings 0 23-Nov-15 0% 0%

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May n
2013 2014 2015 2016

Approval of Electrical & Control Building shop drawings-structural det
Prepare & submit Electrical & control Building Finishes

Approval of Electrical & control building finishes, 
Prepare & submit electrical & control building- electrical shop drawings

Approval of electrical & control building-electrical  shop draw
Prepare and submit electrical & control building-Mechanical shop 

Approval of electrical & control building-Mechanical shop dra
29-Dec-15, Structure & Concrete works

Mobilize the existing control equipments to temporary approve
Demolition of the existing building
Excavation,subgrade preparation,leveling and soil investigati
Form/Steel Rebars for foundation
Concrete Casting

Curing for Foundation
Rebar works for slab on grade
Concrete Casting &

Slab on grade Curing
Form/Steel Rebars for walls
Concrete casting

walls curing
Form/Steel Rebars for Roof Slab
Concrete Casting

Slab Curing
Parabet Preparation works

Slab Deshuttering & Cleaning
30-Jan-16, Finishing Works

Installation of interior CMU walls and Vene
Installation Roofing coping/for building wa
Installation interior & exterior Plasters

Installation floor tiles & base materials
Installation hatches,fens,ladders, Gr
Installation Doors & windows
Installation of all furniture and archi

19-Mar-16, Electrica
Installation of Well Pump

Installation of  motor control cent
Installation of Panel boards

Installation of Lights ,conduits 
Installation of Boosters VFDs

Installation of Contro
Installation of Portable Generator Te

23-Feb-16, Mechanical Wor
Installation of air conditioning

Vault Mechanical Works
25-Feb-16, Coating & Finis
Installation of All required C

23-Mar-16, Pre test
Pre-testing for elect

13-Feb-16, Well head &Pads
03-Dec-15, Shop Drawing Submittals

Prepare & submit  Well  Pad -structural details
Approval of  Well Pad -structural details, 

Prepare & submit Well head & Pad -Electrical details shop draw
Approval of Well head & Pad -Electrical details shop drawin

Prepare & submit plans & sections for well pump
Approval of plans & sections for well pump, 

08-Dec-15, Structural Works
Clearing,Excavation,Sub grade preparation, and S

Form works and steel reinforcement works
Concrete casting

Concrete curing
03-Feb-16, Mechanical works (Ne

Furnish a complete spare well pumping unit and deliv
Preparation for fishing of fallen pum

Disconnect, removal of existing w
Locate fallen Well Pump (CCTV)

Attempt fallen well pump retrieval
Manufacturer Representative Attendance during 
Step up transformer installation
Column Pipes, Furnish and install of new submer

03-Feb-16, Electrical works (New
Furnish, install and termination of 

13-Feb-16, Connection & Pre t
Connections, Pre-testing & Sta

18-Feb-16, Yard Works
23-Nov-15, Construction Submittals

12-Oct-15, Materials Submittals
Prepare & submit Presurized & Gravity Piping & Sample

Approval of Pressurized & Gravity Piping & Sample, 
Prepare & submit manhole frame & steel cove-Product Data & Sample
Approval of manhole frame & steel cove-Product Data & Sample, 

Prepare & submit Curbstone
Approval of Curbstone, 

23-Nov-15, Shop Drawing Submittals
Prepare & Submit Civil & finishing works shop drawins

Approval of Civil & finishing works shop drawins, 
Prepare & submit  Yard - electrical shop drawings

Approval of  Yard - electrical shop drawings, 
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Activity ID Activity Name Original
Duration

Start Finish Performance %
Complete

Schedule %
Complete

M7890 Prepare & submit  mechanical - electrical shop drawings 12 17-May-15 A 08-Jun-15 A 100% 100%
M7900 Approval of mechanical - electrical shop drawings 0 31-Jul-15 0% 0%

ConstructionConstruction Works 69 24-Nov-15 18-Feb-16 0% 0%
YAW1000 Electrical Manholes Installation works 7 24-Nov-15 01-Dec-15 0% 0%
YAW1010 Mechanical Manhole Installation works 7 02-Dec-15 09-Dec-15 0% 0%
YAW1020 Gravity piping Installation works 6 02-Dec-15 08-Dec-15 0% 0%
YAW1030 Electrical Ductbanks Installation works 6 09-Dec-15 15-Dec-15 0% 0%
YAW1031 Step down transformer Installation works 7 26-Dec-15 04-Jan-16 0% 0%
YAW1040 Pressurized pipes & Valves Installation works 7 16-Dec-15 26-Dec-15 0% 0%
YAW1050 Site Lights Installation works 7 28-Dec-15 05-Jan-16 0% 0%
YAW1060 Backfilling & Compaction Works 8 06-Jan-16 14-Jan-16 0% 0%
YAW1070 Sidewalk and curbstone preparation works 4 17-Jan-16 20-Jan-16 0% 0%
YAW1080 Asphalting & Concreting Works 3 11-Feb-16 14-Feb-16 0% 0%
YAW1090 Landscaping, signage 4 15-Feb-16 18-Feb-16 0% 0%
YAW1100 Gates & Fences Preparation works 4 15-Feb-16 18-Feb-16 0% 0%

Construction andConstruction and Installation of Qabatiya convenyance Pipe 708 04-Sep-13 A 15-Aug-15 88.4% 100%

Construction SuConstruction Submittals 148 04-Sep-13 A 29-Jan-14 A 0% 0%
Shop DrawinShop Drawing Submittals 85 04-Sep-13 A 27-Nov-13 A 0% 0%

1MEC118 Prepare & submit main conveyance pipeline from Sta. 0+000-Sta. 3+61 41 04-Sep-13 A 24-Oct-13 A 100% 100%
2MEC119 Approval of main main conveyance pipeline from Sta. 0+000-Sta. 3+618 0 27-Nov-13 A 100% 100%
MEC110 Prepare & submit water meter- Plans & sections 41 04-Sep-13 A 24-Oct-13 A 100% 100%
MEC111 Approval of water meter - Plans & sections 0 27-Nov-13 A 100% 100%
MEC112 Prepare & submit buried flange Gate Valve -Plans & sections 41 04-Sep-13 A 24-Oct-13 A 100% 100%
MEC113 Approval of buried flange Gate Valve -Plans & sections 0 25-Sep-13 A 100% 100%
MEC114 Prepare & submit Combination Air Valve Plans & sections 41 04-Sep-13 A 24-Oct-13 A 100% 100%
MEC115 Approval of combination Air Valve - Plans & Sections 0 27-Nov-13 A 100% 100%
MEC149 Prepare & submit washout -Plans & Sections 41 04-Sep-13 A 24-Oct-13 A 100% 100%
MEC159 Approval of washout chambers-Plans & Sections 0 27-Nov-13 A 100% 100%

Materials SubMaterials Submittals 65 26-Nov-13 A 29-Jan-14 A 0% 0%
MATC131 Prepare & submit Asphalt Mix Design-Report 10 14-Jan-14 A 28-Jan-14 A 100% 100%
MATC132 Approval of Asphalt Mix Design -Test Report 0 29-Jan-14 A 100% 100%
MATC142 Prepare and submit Electro magnatic Flow meter 10 20-Dec-13 A 29-Dec-13 A 100% 100%
MATC152 Approval of Electro magnatic Flow meter 0 07-Jan-14 A 100% 100%
MEC129 Prepare & submit Welding Inspector Submittals 5 26-Nov-13 A 01-Dec-13 A 100% 100%
MEC139 Approval of Welding Inspector Submittals 0 03-Dec-13 A 100% 100%

From Sta.3+000 From Sta.3+000 to Sta 3+620 Convenyance Pipe & Chamber Installation 571 19-Jan-14 A 12-Aug-15 70.65% 100%
ConvenyanceConvenyance Pipes works 267 19-Jan-14 A 05-Aug-15 98.99% 100%

CP1110 Trench Excavation 9 19-Jan-14 A 30-Jan-14 A 100% 100%
CP1120 Bedding 9 19-Jan-14 A 30-Jan-14 A 100% 100%
CP1150 Steel Pipes laying & welding 9 19-Jan-14 A 30-Jan-14 A 100% 100%
CP1870 Chambers Installation Works 149 15-Jun-14 A 05-Aug-15 97% 100%

Chambers WChambers Works 332 15-Sep-14 A 12-Aug-15 60.51% 100%
New AZ ZaNew AZ Zababdeh flow monitoring chamber 3+280 246 15-Sep-14 A 04-Aug-15 70% 100%

Civil WoCivil Works 75 15-Sep-14 A 26-Dec-14 A 0% 0%
CP11 Excavation & Earth Works 3 15-Sep-14 A 16-Dec-14 A 100% 100%
CP11 Pre-cast Chamber installation works 2 22-Dec-14 A 24-Dec-14 A 100% 100%
CP12 Backfilling works 1 25-Dec-14 A 26-Dec-14 A 100% 100%

MechanMechanical Works 100 28-Dec-14 A 04-Aug-15 70% 100%
CP12 Fabrication 2 28-Dec-14 A 30-Dec-14 A 100% 100%
CP12 Welding Works 1 30-Dec-14 A 06-Jan-15 A 100% 100%
CP12 Installation of Electro Magnetic Flow meter 10 06-Jan-15 A 03-Aug-15 70% 100%
CP12 Cleaning & Eboxy Painting 1 03-Aug-15 04-Aug-15 0% 100%

AAUJ & otAAUJ & other vilages flow monitoring chamber 3+619 332 15-Sep-14 A 12-Aug-15 55.51% 100%
Civil WoCivil Works 42 15-Sep-14 A 08-Nov-14 A 0% 0%

CP13 Excavation & Earth Works 3 15-Sep-14 A 16-Sep-14 A 100% 100%
CP13 Base slab works 3 19-Sep-14 A 30-Sep-14 A 100% 100%
CP13 Verticals  works 2 01-Oct-14 A 18-Oct-14 A 100% 100%
CP13 Roof Slab 6 22-Oct-14 A 29-Oct-14 A 100% 100%
CP13 Backfilling works 1 06-Nov-14 A 08-Nov-14 A 100% 100%

MechanMechanical Works 229 13-Dec-14 A 12-Aug-15 55.51% 100%
CP14 Fabrication 2 13-Dec-14 A 15-Dec-14 A 100% 100%
CP14 Welding Works 1 13-Dec-14 A 15-Dec-14 A 100% 100%
CP14 Fittings & Valves installation works 5 14-Dec-14 A 15-Jan-15 A 100% 100%
CP14 Installation of Electro Magnetic Flow meter and other mechanical work 10 01-Aug-15 11-Aug-15 0% 100%
CP14 Cleaning & Eboxy Painting 1 12-Aug-15 12-Aug-15 0% 100%

Finishing WoFinishing Work 121 14-Aug-14 A 23-Feb-15 A 100% 100%
CP1160 Restoration, Cleaning, Washing 4 30-Dec-14 A 23-Feb-15 A 100% 100%
CP1880 Trench Backfilling works 1 14-Aug-14 A 14-Aug-14 A 100% 100%

From Sta.2+500 From Sta.2+500 to Sta 3+000 Convenyance Pipe & Chamber Installation 256 02-Feb-14 A 05-Aug-15 98.86% 100%
ConstructionConstruction of 250mm Pipe 256 02-Feb-14 A 05-Aug-15 98.58% 100%

CP1470 Trench Excavation 4 02-Feb-14 A 06-Feb-14 A 100% 100%
CP1480 Bedding 4 02-Feb-14 A 06-Feb-14 A 100% 100%
CP1485 Steel Pipes laying & welding 4 02-Feb-14 A 06-Feb-14 A 100% 100%
CP1490 Chambers Installation Works 136 29-Jun-14 A 05-Aug-15 97% 100%

Finishing WoFinishing Work 105 14-Aug-14 A 01-Feb-15 A 100% 100%
CP1689 Backfilling & Compaction 2 14-Aug-14 A 15-Aug-14 A 100% 100%
CP1690 Restoration, Cleaning, Washing 4 30-Dec-14 A 01-Feb-15 A 100% 100%

From Sta.2+000 From Sta.2+000 to Sta 2+500 Convenyance Pipe & Chamber Installation 249 11-Feb-14 A 05-Aug-15 99.47% 100%
ConstructionConstruction of 250mm Pipe 249 11-Feb-14 A 05-Aug-15 99.28% 100%

CP1510 Trench Excavation 8 11-Feb-14 A 19-Feb-14 A 100% 100%
CP1520 Bedding 8 11-Feb-14 A 19-Feb-14 A 100% 100%
CP1525 Steel Pipes laying & welding 8 11-Feb-14 A 19-Feb-14 A 100% 100%
CP1530 Chambers Installation Works 136 29-Jun-14 A 05-Aug-15 97% 100%

Finishing WoFinishing Work 103 15-Aug-14 A 01-Feb-15 A 100% 100%
CP1719 Backfilling & Compaction 1 15-Aug-14 A 16-Aug-14 A 100% 100%
CP1720 Restoration, Cleaning, Washing 3 30-Dec-14 A 01-Feb-15 A 100% 100%

From Sta.1+500 From Sta.1+500 to Sta 2+000 Convenyance Pipe & Chamber Installation 366 19-Feb-14 A 15-Aug-15 98.02% 100%
ConstructionConstruction of 250mm Pipe 366 19-Feb-14 A 15-Aug-15 97.55% 100%

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May n
2013 2014 2015 2016

Prepare & submit  mechanical - electrical shop drawings
Approval of mechanical - electrical shop drawings, 

18-Feb-16, Construction Wor
Electrical Manholes Installation works

Mechanical Manhole Installation works
Gravity piping Installation works

Electrical Ductbanks Installation works
Step down transformer Installation works

Pressurized pipes & Valves Installation works
Site Lights Installation works

Backfilling & Compaction Works
Sidewalk and curbstone preparation w

Asphalting & Concreting Work
Landscaping, signage
Gates & Fences Preparation 

15-Aug-15, Construction and Installation of Qabatiya convenyance Pipe
29-Jan-14 A, Construction Submittals

27-Nov-13 A, Shop Drawing Submittals
Prepare & submit main conveyance pipeline from Sta. 0+000-Sta. 3+618-Plans & Profiles

Approval of main main conveyance pipeline from Sta. 0+000-Sta. 3+618-Plans & Profiles, 
Prepare & submit water meter- Plans & sections

Approval of water meter - Plans & sections, 
Prepare & submit buried flange Gate Valve -Plans & sections

Approval of buried flange Gate Valve -Plans & sections, 
Prepare & submit Combination Air Valve Plans & sections

Approval of combination Air Valve - Plans & Sections, 
Prepare & submit washout -Plans & Sections

Approval of washout chambers-Plans & Sections, 
29-Jan-14 A, Materials Submittals
Prepare & submit Asphalt Mix Design-Report
Approval of Asphalt Mix Design -Test Report, 

Prepare and submit Electro magnatic Flow meter
Approval of Electro magnatic Flow meter, 

Prepare & submit Welding Inspector Submittals
Approval of Welding Inspector Submittals, 

12-Aug-15, From Sta.3+000 to Sta 3+620 Convenyance Pipe & Chamber Installation
05-Aug-15, Convenyance Pipes works

Trench Excavation
Bedding
Steel Pipes laying & welding

Chambers Installation Works
12-Aug-15, Chambers Works

04-Aug-15, New AZ Zababdeh flow monitoring chamber 3+280
26-Dec-14 A, Civil Works

Excavation & Earth Works
Pre-cast Chamber installation works
Backfilling works

04-Aug-15, Mechanical Works
Fabrication

Welding Works
Installation of Electro Magnetic Flow meter
Cleaning & Eboxy Painting

12-Aug-15, AAUJ & other vilages flow monitoring chamber 3+619
08-Nov-14 A, Civil Works

Excavation & Earth Works
Base slab works

Verticals  works
Roof Slab

Backfilling works
12-Aug-15, Mechanical Works

Fabrication
Welding Works

Fittings & Valves installation works
Installation of Electro Magnetic Flow meter and other mechanical works
Cleaning & Eboxy Painting

23-Feb-15 A, Finishing Work
Restoration, Cleaning, Washing

Trench Backfilling works
05-Aug-15, From Sta.2+500 to Sta 3+000 Convenyance Pipe & Chamber Installation
05-Aug-15, Construction of 250mm Pipe

Trench Excavation
Bedding
Steel Pipes laying & welding

Chambers Installation Works
01-Feb-15 A, Finishing Work

Backfilling & Compaction
Restoration, Cleaning, Washing

05-Aug-15, From Sta.2+000 to Sta 2+500 Convenyance Pipe & Chamber Installation
05-Aug-15, Construction of 250mm Pipe

Trench Excavation
Bedding
Steel Pipes laying & welding

Chambers Installation Works
01-Feb-15 A, Finishing Work

Backfilling & Compaction
Restoration, Cleaning, Washing

15-Aug-15, From Sta.1+500 to Sta 2+000 Convenyance Pipe & Chamber Installation
15-Aug-15, Construction of 250mm Pipe
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CP1640 Trench Excavation 6 20-Feb-14 A 24-Feb-14 A 100% 100%
CP1650 Bedding 6 19-Feb-14 A 25-Feb-14 A 100% 100%
CP1651 Steel Pipes laying & welding 6 19-Feb-14 A 25-Feb-14 A 100% 100%
CP1660 Chambers Installation Works 259 30-Jun-14 A 15-Aug-15 95% 100%

Finishing WoFinishing Work 118 17-Aug-14 A 01-Feb-15 A 100% 100%
CP1749 Backfilling & Compaction 1 17-Aug-14 A 17-Aug-14 A 100% 100%
CP1750 Restoration, Cleaning, Washing 4 30-Dec-14 A 01-Feb-15 A 100% 100%

From Sta.1+000 From Sta.1+000 to Sta 1+500 Convenyance Pipe & Chamber Installation 285 25-Feb-14 A 06-Aug-15 98.86% 100%
ConstructionConstruction of 250mm Pipe 285 25-Feb-14 A 06-Aug-15 98.58% 100%

CP1010 Trench Excavation 7 25-Feb-14 A 06-Mar-14 A 100% 100%
CP1020 Bedding 7 25-Feb-14 A 06-Mar-14 A 100% 100%
CP1021 Steel Pipes laying & welding 7 25-Feb-14 A 06-Mar-14 A 100% 100%
CP1030 Chambers Installation Works 183 30-Jun-14 A 06-Aug-15 97% 100%

Finishing WoFinishing Work 102 18-Aug-14 A 01-Feb-15 A 100% 100%
CP1760 Backfilling & Compaction 1 18-Aug-14 A 18-Aug-14 A 100% 100%
CP1780 Restoration, Cleaning, Washing 4 30-Dec-14 A 01-Feb-15 A 100% 100%

From Sta.0+500 From Sta.0+500 to Sta 1+000 Convenyance Pipe & Chamber Installation 308 03-Mar-14 A 01-Aug-15 99.58% 100%
ConstructionConstruction of 250mm Pipe 308 03-Mar-14 A 01-Aug-15 99.42% 100%

CP1060 Trench Excavation 6 03-Mar-14 A 06-Mar-14 A 100% 100%
CP1070 Bedding 6 03-Mar-14 A 06-Mar-14 A 100% 100%
CP1075 Steel Pipes laying & welding 6 03-Mar-14 A 06-Mar-14 A 100% 100%
CP1080 Chambers Installation Works 3 02-Jul-14 A 01-Aug-15 97% 100%

Finishing WoFinishing Work 98 19-Aug-14 A 23-Feb-15 A 100% 100%
CP1806 Backfilling & Compaction 1 19-Aug-14 A 19-Aug-14 A 100% 100%
CP1810 Restoration, Cleaning, Washing 1 30-Dec-14 A 23-Feb-15 A 100% 100%

From Sta.0+000 From Sta.0+000 to Sta 0+ 500 Convenyance Pipe & Chamber Installation 276 06-Mar-14 A 10-Aug-15 98.02% 100%
ConstructionConstruction of 250mm Pipe 276 06-Mar-14 A 10-Aug-15 97.55% 100%

CP1570 Trench Excavation 12 06-Mar-14 A 22-Mar-14 A 100% 100%
CP1580 Bedding 12 06-Mar-14 A 22-Mar-14 A 100% 100%
CP1585 Steel Pipes laying & welding 12 06-Mar-14 A 22-Mar-14 A 100% 100%
CP1590 Chambers Installation Works 174 09-Jul-14 A 10-Aug-15 95% 100%

Finishing WoFinishing Work 209 19-Aug-14 A 01-Aug-15 100% 100%
CP1839 Backfilling & Compaction 111 19-Aug-14 A 19-Aug-14 A 100% 100%
CP1840 Restoration, Cleaning, Washing 1 30-Dec-14 A 01-Aug-15 100% 100%

Testing and finaTesting and final conveyance system connection works 195 23-Feb-15 A 05-Aug-15 0% 0%
CP1849 Hydraulic and Pressure Test from Sta. 0+000- Sta.3+620 10 23-Feb-15 A 24-Feb-15 A 100% 100%
CP1859 Connection of manholes with the transmission pipeline 5 01-Aug-15 05-Aug-15 0% 100%

Asphalt work ofAsphalt work of Qabatiya convenyance Pipe 238 25-Feb-14 A 09-Aug-15 97% 100%
CP1100 Reinstatement & As phalting Over Trench from Sta 0+000 to Sta 3+620 238 25-Feb-14 A 09-Aug-15 97% 100%

Post ConstructPost Construction Phase 19 23-Mar-16 11-Apr-16 0% 0%

A6775 Testing and commessioning 20 23-Mar-16 11-Apr-16* 0% 0%
A6776 Punch list and site handing over 10 30-Mar-16 11-Apr-16* 0% 0%
A6778 Demobilization from site & close out Project 2 09-Apr-16 11-Apr-16* 0% 0%

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May n
2013 2014 2015 2016

Trench Excavation
Bedding
Steel Pipes laying & welding

Chambers Installation Works
01-Feb-15 A, Finishing Work

Backfilling & Compaction
Restoration, Cleaning, Washing

06-Aug-15, From Sta.1+000 to Sta 1+500 Convenyance Pipe & Chamber Installation
06-Aug-15, Construction of 250mm Pipe

Trench Excavation
Bedding
Steel Pipes laying & welding

Chambers Installation Works
01-Feb-15 A, Finishing Work

Backfilling & Compaction
Restoration, Cleaning, Washing

01-Aug-15, From Sta.0+500 to Sta 1+000 Convenyance Pipe & Chamber Installation
01-Aug-15, Construction of 250mm Pipe

Trench Excavation
Bedding
Steel Pipes laying & welding

Chambers Installation Works
23-Feb-15 A, Finishing Work

Backfilling & Compaction
Restoration, Cleaning, Washing

10-Aug-15, From Sta.0+000 to Sta 0+ 500 Convenyance Pipe & Chamber Installation
10-Aug-15, Construction of 250mm Pipe

Trench Excavation
Bedding
Steel Pipes laying & welding

Chambers Installation Works
01-Aug-15, Finishing Work

Backfilling & Compaction
Restoration, Cleaning, Washing
05-Aug-15, Testing and final conveyance system connection works

Hydraulic and Pressure Test from Sta. 0+000- Sta.3+620
Connection of manholes with the transmission pipeline
09-Aug-15, Asphalt work of Qabatiya convenyance Pipe
Reinstatement & Asphalting Over Trench from Sta 0+000 to Sta 3+620

11-Apr-16, Po

Testing and co
Punch list and
Demobilization
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